

AMENDMENT TO OWNER-ENGINEER AGREEMENT
CONTRACT NO. 2011-0051-CSD/PL
Amendment No. 1

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: May 10, 2011
- b. Owner: Santa Fe County, 102 Grant Ave., Santa Fe, NM 87504
- c. Engineer: Wilson & Company, Inc., Engineers and Architects, 1421 Luisa St., Suite E, Santa Fe, NM 87505
- d. Project: Design of Santa Fe River Restoration Project

1. Nature of Amendment [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to Services of Engineer
- Modifications to Payment to Engineer

2. Description of Modifications

WHEREAS, Santa Fe County and Contractor Wilson & Company, Inc. entered into Contract No. 2011-0051-CSD/PL on May 10, 2011 for the design of the Santa Fe River Restoration Project;

WHEREAS, the Conditional Letter of Map Revision (CLOMR) and Letter of Map Revision (LOMR) previously prepared by a different contractor and that was provided by the County to the Contractor was outdated and inadequate for submission to the Federal Emergency Management Agency (FEMA) for this project due to changes in the Santa Fe River;

WHEREAS, the Contractor needs to complete a detailed study consisting of hydraulic (HEC-RAS) analysis and development of work maps and river channel cross-sections in order to prepare an updated submission to FEMA for a CLOMR/LOMR;

WHEREAS, Appendix 1 to Exhibit C of Contract No. 2011-0051-CSD/PL provides for the Contractor's fees for FEMA costs and fees for this project;

WHEREAS, by this Amendment No. 1, Appendix 1 of Exhibit C will be amended to provide for an additional FEMA cost and fee for Contractor to prepare the necessary maps and documents for a CLOMR/LOMR submission to FEMA. The reimbursable expense for a

CLOMR/LOMR preparation and submission to FEMA shall be a not-to-exceed sum of \$13,082.76;

WHEREAS, the Santa Fe River Restoration Project includes an area that is within the Agua Fria community and the San Isidro Park. The County and Agua Fria community have planned the placement of a monument within the Park and the County needs the Contractor to complete additional design services to provide for the construction of the monument within the Project area;

WHEREAS, an additional \$1,712.12 in compensation is required to compensate the Contractor for the additional coordination and design services necessary to incorporate the Agua Fria Monument into the River Restoration construction plans.

Agreement Summary (Reference only)

a. Original Agreement amount:	\$ 51,622.88
b. Net change for prior amendments:	\$ 0
c. This amendment amount:	\$ 14,794.88
d. Adjusted Agreement amount:	<u>\$ 66,417.76, exclusive of grt</u>

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this Amendment No. 1 remain in full force and effect. The Effective Date of this Amendment is upon last signature of Owner and Engineer.


OWNER SANTA FE COUNTY:


ENGINEER WILSON & COMPANY, INC.:

By: 
Title: County Manager
Date Signed: 6-14-12

By: _____
Title: _____
Date Signed: _____

Approved as to form:


Stephen C. Ross
Santa Fe County Attorney


Date

CLOMR/LOMR preparation and submission to FEMA shall be a not-to-exceed sum of \$13,082.76;

WHEREAS, the Santa Fe River Restoration Project includes an area that is within the Agua Fria community and the San Isidro Park. The County and Agua Fria community have planned the placement of a monument within the Park and the County needs the Contractor to complete additional design services to provide for the construction of the monument within the Project area;

WHEREAS, an additional \$1,712.12 in compensation is required to compensate the Contractor for the additional coordination and design services necessary to incorporate the Agua Fria Monument into the River Restoration construction plans.

Agreement Summary (Reference only)

a. Original Agreement amount:	\$ 51,622.88
b. Net change for prior amendments:	\$ 0
c. This amendment amount:	\$ 14,794.88
d. Adjusted Agreement amount:	<u>\$ 66,417.76, exclusive of grt</u>

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this Amendment No. 1 remain in full force and effect. The Effective Date of this Amendment is upon last signature of Owner and Engineer.

OWNER SANTA FE COUNTY:

ENGINEER WILSON & COMPANY, INC.:

By: _____

By:  _____


Title: _____

Title: operations manager

Date Signed: _____


Date Signed: 6/12/2012

Approved as to form:


Stephen C. Ross
Santa Fe County Attorney

June 11, 2012
Date

Finance Department


Teresa Martinez, Director

6/13/12
Date