

**SANTA FE COUNTY
AMENDMENT NO. 1
TO THE PROFESSIONAL SERVICES AGREEMENT
BETWEEN SANTA FE COUNTY AND
MOREY WALKER & ASSOCIATES ENGINEERING, INC.
FOR ENGINEERING SERVICES FOR THE SAN MARCOS TRANSFER STATION**

THIS AMENDMENT is made and entered into as of this 24 day of February, 2011, by and between **Santa Fe County**, a political subdivision of the State of New Mexico (hereinafter referred to as "the County") and **Morey Walker & Associates, Inc.** (hereinafter referred to as "the Engineer").

WHEREAS, on October 22, 2010, the County entered into a Professional Service Agreement with the Engineer to provide design data, advice construction costs, and other deliverables as stated in Part 1 (BASIC SERVICES) and Exhibit A of the Agreement; and

WHEREAS, Article 8.02 of the Agreement allows the parties to amend the Agreement by an instrument in writing executed by the parties; and


WHEREAS, the parties desire to extend the term of the Agreement through August 31, 2011.

NOW, THEREFORE, IT IS AGREED AS FOLLOWS:

1. Article 3.02 (Time for Completion) of the Agreement, is amended as follows. Delete Paragraph A in its entirety and replace it with:
 - A. Engineer shall complete its obligations as stated in Exhibit A, attached hereto and incorporated by reference into this Agreement, no later than August 31, 2011, unless terminated pursuant to Article 6.05 (Suspension and Termination) of this Agreement.
2. All other provisions of the original Agreement, not amended, replaced or superseded by this Amendment No. 1 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above.

SANTA FE COUNTY



Katherine Miller,
Santa Fe County Manager



Teresa Martinez
Santa Fe County Finance Director


APPROVED AS TO FORM:



Stephen C. Ross
Santa Fe County Attorney

2-9-11
Date

MOREY WALKER & ASSOCIATES ENGINEERING, INC.:

By: 

Morey Walker, P.E. Principle

2/24/11
Date