

AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 3

1. *Background Data:*

Effective Date of Owner-Engineer Agreement: February 14, 2012

- b. Owner: Santa Fe County, 102 Grant Avenue, Santa Fe, NM
- c. Engineer: Molzen-Corbin & Associates, Inc. 2701 Miles Road SE, Suite 200,
Santa Fe, NM
- d. Project: TL6S Waterline Project, Santa Fe County Contract No. 2012-0086-
UT/MS

2. *Description of Modifications:*

WHEREAS, Contract No. 2012-0086-UT/MS between Santa Fe County ("Owner") and the Engineer provides for services to be provided by the Engineer to include Study and Report Phase and Basic Design Services for the design for the completion of the Project; and

WHEREAS, Contract No. 2012-0086-UT/MS was amended by Amendment No. 1 to revise the Engineer's scope of services and increase compensation by \$240,368.92 for a total contract sum of \$573,449.22; and

WHEREAS, Contract No. 2012-0086-UT/MS was amended by Amendment No. 2 to revise the scope of services and increase compensation by \$14,427.60 for a total contract sum of \$587,876.82, exclusive of GRT; and

WHEREAS, pending resolution of right-of-way issues, the project was placed on hold in January 2014. The Engineer is requesting a design re-start fee that will cover the cost of holding a Project re-start meeting with the 16-member design team and will cover the cost of team members reacquainting themselves with the design elements; and

WHEREAS, the parties desire to enter into this Amendment No. 3 to provide for the inclusion of a design re-start fee and will increase the total contract by a sum of \$7,760.00 for a total contract sum of \$595,636.82, exclusive of NM GRT.

NOW, THEREFORE, CONTRACT NO. 2012-0086-UT/MS IS AMENDED AS FOLLOWS:

- a. Pursuant to Section 3.02.B of Agreement No. 2012-0086-UT/MS, Exhibit C, C2.01A.3. is amended by adding "p" Design Re-Start-up Fees in the amount of \$7,760.00.

Agreement Summary

a. Original Agreement amount:	\$333,080.30
b. Net change for prior amendments:	\$254,796.52
c. This amendment amount:	\$ 7,760.00
d. Agreement amount:	<u>\$595,636.82, exclusive of NM GRT</u>

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment No. 3. All provisions of the Agreement not modified by Amendment No. 1, 2 and this Amendment No. 3 shall remain in effect. The Effective Date of this Agreement is upon signature of both parties hereto.

OWNER:

ENGINEER:





By: Katherine Miller

By: Adelmo E. Archuleta


Title: County Manager

Title: President & Owner

Date
Signed: 5-21-15

Date
Signed: May 28, 2015


Approved as to form



Gregory S. Shaffer
County Attorney

Date 5-15-15

Finance Department Approval



Carole H. Jaramillo
Santa Fe County Finance Director

Date 5/18/15

Agreement Summary

a. Original Agreement amount: \$333,080.30
b. Net change for prior amendments: \$254,796.52
c. This amendment amount: \$ 7,760.00
d. Agreement amount: \$595,636.82, exclusive of NM GRT

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment No. 3. All provisions of the Agreement not modified by Amendment No. 1, 2 and this Amendment No. 3 shall remain in effect. The Effective Date of this Agreement is upon signature of both parties hereto.

OWNER:

ENGINEER:

Katherine Miller

/

By: Katherine Miller

By: _____

Title: County Manager

Title: _____

Date
Signed: 5-21-15

Date
Signed: _____

Approved as to form

Gregory S. Shaffer

Date 5-15-15

Gregory S. Shaffer
County Attorney

Finance Department Approval

Carole H. Jaramillo

Date 5/18/15

Carole H. Jaramillo
Santa Fe County Finance Director