

EXHIBIT D

AMENDMENT NO. 1 TO AGREEMENT BETWEEN SANTA FE COUNTY AND BOHANNAN HUSTON

ADDITIONAL SERVICES

In accordance with Part A Paragraph 7 and Part B. Paragraph 3 ADDITIONAL SERVICES, where applicable, to the Agreement Between the County and Engineer, the Engineer is authorized to provide the following Additional Services. Such changes, including any increase or decrease in the amount of the Contractor's compensation, which are mutually agreed upon by and between Santa Fe County and the Engineer, shall be incorporated in written amendments to this Agreement.

Project Name: Engineering Design Services for Adult Detention Facility (ADF)
Affluent Screen

PROJECT No. 2015-0234-PW/MM

JUSTIFICATION FOR ADDITIONAL SERVICE:

The field survey of the sewer system infrastructure is required to complete the design of ADF Influent Screen.

LIST ADDITIONAL SERVICE:

Additional service to include field survey of project location to obtain horizontal and vertical (elevation) information for three (3) existing manholes on the ADF Sanitary Sewer pipeline. Manholes to be surveyed are the trash basket manhole, and one manhole immediately up and downstream of the basket manhole. Invert and rim elevations of all pipes will be obtained. Santa Fe County to provide access to all three (3) locations and insure that manhole lids are open.


COMPENSATION

Original Project Compensation	\$25,000.00
Amendment No. 1 Additional Services	\$ 950.00

Total Contract Sum (excluding NMGRT)	\$25,950.00
---	--------------------

Reimbursable Expense	\$ 1,000.00
----------------------	-------------


SANTA FE COUNTY:


Katherine Miller

Santa Fe County Manager

Date: 3-26-15

Review as to legal form and sufficiency


Gregory S. Shaffer

Santa Fe County Attorney

Date: 3/20/15


Finance Department Approval


Carole H. Jaramillo

Santa Fe County Finance Director

Date: 3/23/15

Department Approval



Mark A. Hogan

Property & Facilities Director

Date: 3/31/15

Property & Facilities Director

BOHANNAN HUSTON:


Signature

Date: 4-7-15


Print Name


Print Title

Bohannon Huston

ENGINEERING SERVICES AGREEMENT AMENDMENT

Project: ADF Influent Screen Design	Project No.: 20150409
Engineer: Bohannon-Huston, Inc. 425 S. Telshor Blvd., Suite C-103 Las Cruces, NM 88011-8237	PO Order No.: 155302 Contract No.: 2015-0234-PW/MM Amendment No.: 1 Date: March 17, 2015

Reason and Justification for Amendment: (use additional sheets, if necessary)

Need additional information as-built information in order to complete design

Requested or initiated by: User Agency Owner Engineer Other

The Engineer is authorized to provide the following described services (scope of services and compensation).

Conduct field survey of project location to obtain, horizontal and vertical (elevation) information for 3 existing manholes on the ADF Sanitary Sewer pipeline. Manholes to be surveyed are the trash basket manhole, and one manhole immediately up and downstream of the basket manhole. Invert and rim elevations of all pipes will be obtained. Santa Fe County to provide access to all 3 locations and insure that manhole lids are open.

FEE SCHEDULE

Description	Previous Contract Amount	Amend #1	Revised Contract Amount
Screen Evaluation	\$2,800		\$2,800
Preliminary Design	\$12,500		\$12,500
Final Design/Construction Documents	\$4,500		\$4,500
Bidding Assistance/ Procurement	\$1,750		\$1,750
Construction Administration	\$2,750		\$2,750
Record Drawings	\$700		\$700
As-built Survey	\$0	\$950	\$950
Reimbursable Expenses	\$1,000		\$1,000
TOTAL	\$26,000	\$950	\$26,950

AGREED AND RECOMMENDED:

APPROVED:

Engineer: Bohannon-Huston Inc.

Owner: Santa Fe County

By: 
Signature required for this document
 288 (A) 2008-01-01
 2008-01-01
 2008-01-01

By: _____

Title: Sr. Vice President

Date: _____

