

Change Order

No. 02

Date of Issuance: Sept. 30, 2013 Effective Date: _____

Project: Quill Wastewater Lagoon Liner Replacement	Owner:	Owner's Contract No.: 2013-0232-PW-PL
Contract: Quill Wastewater Lagoon Liner Replacement		Date of Contract: April 30, 2013
Contractor: Advanced Environmental Solutions		Engineer's Project No.: NALC-12001

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Dry sludge Disposal of West lagoon relining with 60 Mil Liner.

Attachments (list documents supporting change):

See Attached

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$218,608.97

Original Contract Times: Working days Calendar days

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

~~Increase~~ [Decrease] from previously approved Change Orders No. 01 to No. 02:

\$45691.66

[Increase] ~~[Decrease]~~ from previously approved Change Orders No. 01 to No. 02:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Price prior to this Change Order:

\$222995.44

Contract Times prior to this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): _____

~~Increase~~ [Decrease] of this Change Order:

\$(45,691.66)

[Increase] ~~[Decrease]~~ of this Change Order:

Substantial completion (days or date): _____

Ready for final payment (days or date): 135

Contract Price incorporating this Change Order:

\$177303.78

Contract Times with all approved Change Orders:

Substantial completion (days or date): _____

Ready for final payment (days or date): 180

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 9/13/13

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

Date: 9.30.13

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 9/6/13

Date: _____

EJCDC C-941 Change Order

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Approved as to form

Santa Fe County Attorney

By: [Signature]

Date: 8/16/13

Reduction on the West Pond:

Elimination of (West Pond) Dry Sludge transportation to and disposal at Rio Rancho landfill, including 11 analytical samples and analysis.

Substitution on the West Pond:

(1) Removal of dried sludge and dirt in west pond and transport of material to small abandoned storage impoundment on-site (approximately 325 yards away). Some minor fence removal/replacement may be necessary.

(2) Upgrade of synthetic liner from 40 mil to 60 mil HDPE.

(3) Time extension to allow completion of work

Reduction on the East Pond:

Elimination of (East Pond) Dry Sludge transportation to and disposal at Rio Rancho landfill, including 11 analytical samples and analysis



Sam Houston

Change Order No. 02 Tabulations
Quill Wastewater Lagoon Liner Replacement

Original Contract Price \$ 218,608.97

Increase from previously approved change order \$ 4,386.47

Contract Price prior to this Change order \$ 222,995.44

The Reduction on the West Pond \$ (45,691.66)
(West Pond) Dry Sludge Disposal of 1152 tons and
Transportation to Rio Rancho Landfill, Liner Disposal
Including roll offs and Transportation, 11 Analytical
samples and analysis. Upgrade to 60 mil liner.

Increase this Change order \$ (45,691.66)

Contract Price incorporating this Change Order \$ 177,303.78
Prices include NM GRT 6.625%

Change in contract times


The notice to proceed was 4/30/13 the time needs to be adjusted by the time lost to this point, plus the time necessary to complete background checks. Included time left 180 days total.

135.00

Added Days

Advanced Environmental Solutions

X



Sam Houston

9/3/13

Date

Exhibit "A"

West Pond

Subcontractor	Deductions	Qty	Units	Price	Total Deductions
WMI	Dry Sludge Disposal	1152	Tons	\$ (26.78)	\$ (30,850.56) east
WMI	Liner Disposal (Include roll & Transportation)	4	Each	\$ (650.00)	\$ (2,600.00) west
PG Entrprises	Dry Sludge Transpotation	57	Each	\$ (290.00)	\$ (16,530.00)
HEAL	Analytical	11	Ea	\$ (1,193.10)	\$ (13,124.10) west
TOTAL DEDUCTIONS					\$ (63,104.66) east

Additions	Qty	Units	Price	Total Additions
12 Dump Truck	8	Day	\$ 375.00	\$ 3,000.00
Fuel	0.15	Percent	\$ 3,000.00	\$ 450.00
Truck Driver	60	Hrs.	\$ 40.00	\$ 2,400.00
Upgrade 60 mil liner	1	LS	\$ 10,963.00	\$ 10,963.00
Per Diem	6	Day	\$ 100.00	\$ 600.00
TOTAL ADDITIONS				\$ 17,413.00

Net Change Order \$ (45,691.66)

359554

198173
218609
4386.47
-56654.66
-4959.4