

2012-0268-FD/MS

AIA DOCUMENT G701

CHANGE ORDER

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

PROJECT
So. Region HQ - Edgewood Fire Station

CHANGE ORDER NUMBER: 004

TO CONTRACTOR
Weil Construction, Inc.
PO Box 65606
Albuquerque, NM 87193

DATE: June 6, 2013
ARCHITECT'S PROJECT NUMBER: Edge
CONTRACT DATE:
CONTRACT FOR: So. Region HQ - Edgewood Station

THE CONTRACT IS CHANGED AS FOLLOWS:

Municipal Way Driveway Modifications per Town of Edgewood (\$7,579.91, 1 day); Gas Line Extension (\$1,027.76, 0 days); Flashing (\$1,701.30, 1 day).

The original Contract Sum was	\$ 2,891,450.00
The net change by previously authorized Change Orders	\$ \$57,296.41
The Contract Sum prior to this Change Order was	\$ 2,948,746.41
The Contract Sum will be increased by this Change Order in the amount of	\$ \$10,308.97
The new Contract Sum including this Change Order will be	\$ 2,959,055.31

The Contract Time will be **increased** by **two (2)** days
The date of Substantial Completion as of the date of this Change Order therefore is **August 7, 2013** MR

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. Prices do not include NM GRT at 7.875% unless noted otherwise. **GRT is not added to this change order.**

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

ARCHITECT
Riskin Associates Architecture, Inc.
227 E. Palace Ave., Suite C
Santa Fe, NM 87501

CONTRACTOR
Weil Construction, Inc.
PO Box 65606
Albuquerque, NM 87193

OWNER
Santa Fe County
102 Grant Ave.
Santa Fe, NM 87501



BY (Signature)
Marci L. Riskin



BY (Signature)
Chris Weil



BY (Signature)
Katherine Miller

6.6.13
DATE

6/7/13
DATE

8.9.13
DATE

Approved as to form
Santa Fe County Attorney
By: 
Date: 6/27/13