

EXHIBIT I
CHANGE ORDER #2

PROJECT: Quill Wastewater Treatment Facility – Irrigation System Upgrade

CONTRACTOR: AG Services Construction Inc.
CHANGE ORDER NO: Two

PROJECT NO: 2015-0288-PW/MM

Contractor Telephone: **Neal Pope/575-623-9264**
Contractor e-mail: **nealpope1@yahoo.com**

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

The material identified on change order #2 will be used to extend the irrigation spray pattern as required.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Purchase on 4" x 40' joint aluminum pipe, one 6" x 40' joint aluminum pipe with clamp and gasket, one 6" circle lock clamp, two 6" gaskets and two 4" gaskets.


NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER.
Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The Original Contract Sum was	\$43,581.14
Net change by previously authorized Change Order	\$300.00
The Contract Sum prior to this Change Order was he Contract Sum will be increased by this Change Order in the amount of	\$408.65
The new contract Sum including this Change Order will be	\$44,289.79

The Contract Time will be increased/decreased/unchanged by 0 days.
The date of Substantial Completion as of the date of this Change Order therefore is:

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY



Katherine Miller
Santa Fe County Manager

8.3.15

Date

Approved as to form:




Gregory S. Shaffer
Santa Fe County Attorney

7/28/15

Date

Finance Department:



Carole H. Jaramillo
Santa Fe County Finance Director

7/28/15

Date

CONTRACTOR:

Neal Pope
AG Services Construction, Inc.

Date

CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY

Katherine Miller
Santa Fe County Manager

Date

Approved as to form:




Gregory S. Shaffer
Santa Fe County Attorney

7/28/15

Date

Finance Department:




Carole H. Jaramillo
Santa Fe County Finance Director

7/29/15

Date

CONTRACTOR:



Neal Pope
AG Services Construction, Inc.

8-3-15

Date

Ag Services Construction, Inc.
1905 Old Dexter Highway
Roswell, NM 88203
(575) 623-9264 Fax (575) 622-7232
License # 353288

Proposal # 2246
Date 7/21/15

PROPOSAL SUBMITTED TO:

PAGE NO OF PAGES

1 1

Santa Fe County
 STREET

JOB NAME

Quill Wastewater Treatment Plant

CITY, STATE AND ZIP

JOB LOCATION

Santa Fe, NM

PHONE/FAX

DESIGN/PRICE SUBMITTED BY

Neal

F.O.B.

AVAILABILITY

WE HEREBY SUBMIT SPECIFICATIONS AND ESTIMATES FOR:

Quantity	Description	Unit Price	Extended Amount
<u>Change Order #2</u>			
1	4"x40' Joint aluminum pipe with	\$130.40	\$130.40
1	6"x40' Joint aluminum pipe with clamp and gasket	\$242.00	\$242.00
1	6" Circle lock clamp	\$16.75	\$16.75
2	6" Gasket	\$6.25	\$12.50
2	4" Gasket	\$3.50	\$7.00

PURCHASE ORDER NUMBER 157397

Total \$408.65

Any unknown underground obstruction (i.e. rock, utilities & other obstruction and repairs to such if necessary) are not included in proposed price.

All material is guaranteed to be as specified. All work is to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance.

Authorized
 Signature _____

NOTE: This proposal may be withdrawn
 by us if not accepted within _____ days

Acceptance of Proposal-The above prices, specifications, and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.

Date of Acceptance _____

Signature _____