

2012-0154-H0/MS

AIA Document G701™ —2001

Change Order

PROJECT (Name and address): Public Housing sidewalk and driveway replacement Public Housing, Santa Fe County	CHANGE ORDER NUMBER: 001 DATE: August 8, 2012	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): Cougar Construction Management, Inc. 1807 Second St., Ste. 4 Santa Fe, NM 87505	ARCHITECT'S PROJECT NUMBER: NA CONTRACT DATE: 4/16/12 CONTRACT FOR: General Construction—sidewalks	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Remove and replace two additional concrete sidewalks at Cm Jacobo and Santa Cruz (Public Housing sites).

The original Contract Sum was	\$	33,057.55
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	33,057.55
The Contract Sum will be increased by this Change Order in the amount of	\$	4,846.90
The new Contract Sum including this Change Order will be	\$	37,904.45

The Contract Time will be increased by twenty-one (21) days
The date of Substantial Completion as of the date of this Change Order therefore is 111 calendar days

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER

Inapplicable - no architect on this project ARCHITECT (Firm name)	Cougar Construction Management, Inc. CONTRACTOR (Firm name)	Santa Fe County OWNER (Firm name)
ADDRESS	1807 Second St. Ste. 4, Santa Fe, NM 87505 ADDRESS	102 Grant Ave., Santa Fe, NM 87504 ADDRESS
BY (Signature)	<i>Richardo Ramirez</i> BY (Signature)	<i>Katherine Miller</i> BY (Signature)
(Typed name)	Richardo Ramirez (Typed name)	Katherine Miller, Manager (Typed name)
DATE	8-30-12 DATE	9.4.12 DATE

Approved as to form
Santa Fe County Attorney
By: *[Signature]*
Date: August 8, 2012
[Signature]