

**THE BOARD OF COUNTY COMMISSIONERS OF  
SANTA FE COUNTY  
RESOLUTION NO. 2019-135**

**A RESOLUTION TO EXTEND THE TERM OF THE COOPERATIVE  
ARTERIAL SP-5-19 (184) AGREEMENT WITH THE NEW MEXICO  
DEPARTMENT OF TRANSPORTATION**

**WHEREAS**, in 2018 Santa Fe County received a grant of funding from the State of New Mexico, New Mexico Department of Transportation (NMDOT) for the construction and improvement of public highways and roads; and

**WHEREAS**, the County finds that the plant that provides the chips needed for the County's road improvements cannot fill orders and provide the necessary road materials for the County until the end of September 2019, which is beyond the appropriate season for correct temperatures for road chip seal application. The County Public Works Department is unable to complete the roads that were approved on the 2019 list of road improvements presented to NMDOT; and

**WHEREAS**, NMDOT advises the County to approve a resolution requesting an extension of time on the term of the SP-5-19 (184) funding (Contract No. D16064 dated August 24, 2018) to allow for project completion.

**NOW, THEREFORE, BE IT RESOLVED** that:

1. Santa Fe County requests an extension of the term of the Cooperative Arterial SP-5-19 (184) (Contract No. 16064) to December 31, 2020

**PASSED, APPROVED, AND ADOPTED THIS** 12<sup>th</sup> **DAY OF** November **2019.**

**BOARD OF COUNTY COMMISSIONERS OF SANTA FE COUNTY**

By: Anna T. Hamilton  
Anna T. Hamilton, Chair  
Santa Fe County Board of County Commissioners


**ATTESTATION:**

Geraldine Salazar  
Geraldine Salazar  
Santa Fe County Clerk


Date: 11/12/2019



SFC CLERK RECORDED 11/14/2019

  
Rachel A. Brown  
Interim Santa Fe County Attorney

Date: 10/28/19

  
Gary L.J. Girón  
Finance Director

Date: 102919

Deputy Estralla Witness My Hand And Seal Of Office  
Geraldine Salazar  
County Clerk, Santa Fe, NM