

Amendment No. 2 to Agreement No. 2025-0146-PW/TS

This Amendment is made this 12th day of May, 2026, between **Santa Fe County** (the “County”), and **Santa Fe Engineering Consultants LLC**, 1599 St. Francis Drive, Suite B, Santa Fe, NM 87505 (the ‘Engineer’).

WHEREAS, on December 9, 2024, the County and Engineer entered into Agreement No. 2025-0146-PW/TS (the “Agreement”) to provide for the Engineer’s provision of engineering design services for road and drainage improvements for CR 89 and CR 89C in Santa Fe County; and

WHEREAS Article 14 (Amendment) allows the parties to amend the Agreement by an instrument in writing signed by the parties; and

WHEREAS, Amendment No. 1 extended the term to December 9, 2027, and by this Amendment No. 2 the parties agree to amend the Agreement to provide for Additional Services to be completed by the Engineer for both CR 89 and CR 89C, increase the compensation payable to the Engineer to perform and complete the Additional Services and extend the term to December 9, 2028.

NOW, THEREFORE the parties agree to amend the Agreement as follows:

1. Section 1 (Engineer’s Services) insert a subparagraph A to read:
 - A. By Amendment No. 2 the Engineer will perform and complete the Additional Services for CR 89 (see Exhibit C) and CR 89C (see Exhibit D).

2. Section 3.A (Compensation, Invoicing and Set-Off) insert a subparagraph A.1 to read:

A.1 By Amendment No. 2 the compensation payable to the Engineer for the Additional Services for **CR 89** will not exceed **\$96,070.00** based on the following fee schedule.

ADDITIONAL ENGINEERING SERVICES FOR CR 89		
Task 1	Project kick-off meeting and data acquisition	\$1,530.00
Task 2	Update topographic mapping	\$45,445.00
Task 3	Update environmental studies	TBD
Task 4	Preliminary design	\$29,515.00
Task 5	Final design (90% design submittal)	\$12,560.00
Task 6	Printing	\$440.00
Task 7	Design review meetings	\$6,580.00
Task 8	Easement exhibits	TBD
	Total exclusive of NMGRT	\$96,070.00

3. Section 3.B (Compensation, Invoicing and Set-Off) insert a subparagraph B.1 to read

B.1 By Amendment No. 2 the compensation payable to the Engineer for the Additional Services for **CR 89C** will not exceed **\$153,630.00** based on the following fee schedule.

ADDITIONAL ENGINEERING SERVICES FOR CR 89C		
Task 1	Project kick-off meeting and data acquisition	\$1,530.00
Task 2	Update topographic mapping for FEMA submittal, preparation of HECRAS Model, preparation of MT forms	\$81,765.00
Task 3	Update environmental studies	TBD
Task 4	Conceptual design	\$27,665.00
Task 5	Preliminary design	\$14,950.00
Task 6	Final design	\$13,995.00
Task 7	Construction documents (100% design submittal)	\$8,265.00
Task 8	Printing	\$440.00
Task 9	Design review meetings	\$5,020.00
Task 10	Easement exhibits	TBD
	Total exclusive of NMGRT	\$153,630.00

4. Section 3.C (Compensation, Invoicing and Set-Off) insert a subparagraph (i) to read:

(i) By Amendment No. 2 the compensation payable to the Engineer is increased by the sum of \$249,700. The total amount payable to the Engineer for the term of this Agreement will not exceed **\$540,300.00**, *exclusive* of NMGRT.¹

5. Section 4 (Effective Date and Term), insert a subparagraph B to read:

B. By Amendment No. 2 the term is extended to December 9, 2028.

6. All other provisions of the Agreement not specifically amended or modified by Amendment No.1 or this Amendment No. 2 will remain in full force and effect.

¹ Article 3 (C) of Agreement No. 2025-0146-PW/TS incorrectly stated the contract sum as \$290,580. The correct contract sum is \$290,600.00, exclusive of tax. This contract sum in Amendment No. 2 corrects the NTE contract sum for Agreement No. 2025-0146-PW/TS.


IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties.

SANTA FE COUNTY



Justin S. Greene, Chair
Santa Fe County Board of County Commissioners

ATTESTATION:



Katharine E. Clark
Santa Fe County Clerk

05/15/2026
Date

Approved as to form:

Roberta D. Joe for W.B.
Walker Boyd
Santa Fe County Attorney

4/28/2026
Date

CONTRACTOR – Santa Fe Engineering Consultants, LLC



Signature

4/29/2026
Date