

**AMENDMENT NO. 2  
TO AGREEMENT NO. 2024-0219-PW/DK  
BETWEEN SANTA FE COUNTY AND WILSON & COMPANY, INC.**

In accordance with Part A Article 1 and Part B Article 1 of Agreement No. 2024-0219-PW/DK, the Engineer is authorized to provide the following additional services.

PROJECT NAME: Avenida Azul Multi-Use Trail

PROJECT NO: 2024-0219-PW

PROJECT LOCATION: Eldorado Subdivision, Santa Fe, New Mexico

LIST SERVICES:

1. Revise the Avenida Azul Multi Use Trail alignment and profile near 26 Camerada Road, including updates to the applicable plan sheets and tables.
2. Prepare design for the concrete cut off wall at stations 72+00 to 76+00 in accordance with the selected Alternative 2 section.
3. Perform drainage analysis and design associated with the addition of the concrete cut off wall and curb and gutter section, including evaluation of any required drainage structures and related plan updates.
4. Provide independent quality control review for the work products prepared under this Amendment.

---

**Justification for Additional Services:**

The additional services are necessary because the original trail alignment encroached onto private property and an existing septic system leach field. As a result, a review was completed and a revised trail layout was developed. This amendment is needed to provide additional engineering services to design the new alignment around 26 Camerada Road and the existing septic leach field.

---

Original contract sum:	\$260,221.42
Net Change by Amendment No. 1:	\$25,848.69
Increase by Amendment No. 2:	\$24,608.00

---


<b>Total</b>	<b>\$310,678.11,</b> <i>exclusive of NM GRT</i>
--------------	--

**SANTA FE COUNTY**

  
\_\_\_\_\_  
Gregory S. Shaffer  
Santa Fe County Manager

Date: 4/28/2026

Approved as to form:

  
\_\_\_\_\_  
Walker Boyd  
Santa Fe County Attorney

for Date: 4-23-26

**ENGINEER- WILSON & COMPANY, INC.**

  
\_\_\_\_\_

Date: 4-27-26

April 3, 2026

Dan Anderson  
Project Manager III, Public Works - Projects  
Santa Fe County  
424 NM 599 Highway  
Santa Fe, NM 87507

**Re: Request for Amendment #2  
Additional Avenida Azul Multi-Use Trail Alignment Revisions  
Contract 2024-0219-PW/DK**

Wilson & Company (WCI) has appreciated the opportunity to work with Santa Fe County (SFC) on the 2024-0219-PW/DK Avenida Azul Multi-Use Trail project. SFC has requested revisions to the Avenida Azul multi-use trail proposed alignment and profile near the property of 26 Camerada Road, located in the northwest quadrant of the Avenida Azul/Camerada Road intersection, which exceeds the design work specified in the original contract. In order to fulfill this request, Wilson & Company presents this letter to formally request an amendment for the additional design work.

## Basis of Scope

The scope of work presented herein is based on the following:

- Site visit conducted by WCI and SFC on January 29, 2026
- *SFC Avenida Azul Multi-Use Trail\_Alt Typ Sections Exhibit\_rev1*, dated February 20, 2026
- Meeting between SFC and WCI to review the abovementioned exhibit on February 25, 2026

## General Scope Understanding

It is WCI's understanding that the intent of revising the Avenida Azul multi-use trail alignment and profile is to avoid any impact to the property at 26 Camerada Road. The intent is to preserve and protect existing trees and private infrastructure located within the property's boundaries, which is beyond the existing SFC Right-of-Way (ROW). Based upon the meeting with the County, the County has selected Alternative #2 typical section as listed in the abovementioned exhibit. Alternative #2 typical section consists of curb & gutter, concrete cut-off wall, and a 2:1 slope.

## Amendment #2 Scope of Work

The scope of work included in this amendment is as noted below:

- **Avenida Azul Multi-Use Trail Alignment and Profile Revision**
  - WCI will revise the proposed Avenida Azul Multi-Use Trail alignment and profile near the property of 26 Camerada Road.
    - WCI assumes the following sheets and tables will be updated:
      - Sheets 1-4, 2-1 thru 2-5, 2-8 & 2-9, 3-7, 3-8, and applicable 14-series sheets.

- **Concrete Cut Off Wall Design**

- WCI will update the design plans to include the following:
  - Concrete cut off wall detail for stations 72+00 to 76+00, Wall will follow proposed Alternative 2, reducing any work beyond the existing ROW.
  - Assumptions:
    - Wall will be designed following NMDOT Standard Drawings for retaining walls.
    - Assumed 2' minimum projection from top of trail to top of wall

- **Drainage Analysis & Design**

- WCI will evaluate the drainage based on the addition of the concrete cut off wall and curb and gutter section. The new structures may require the use of rundowns, ditches, inlets, and/or trench drains. Options will be evaluated and presented to County for approval.
  - Assumptions:
    - WCI assumes the following sheets and tables will be updated:
      - Sheet 3-7 and 3-8
      - Additional sheet will be required to show drainage structures required due to the addition of cut-off wall and curb and gutter.

- **Quality Control**


- WCI will perform an internal independent quality control review for work products prepared under this amendment. Quality reviews will be performed in accordance with WCI's quality plan documents.

## Closing and Fees

Thank you again for this opportunity to work with Santa Fe County. As further detailed in the cost proposal, we are requesting an amendment in the amount of **\$24,608.00**, exclusive of NMGRT. We are prepared to begin work upon notice to proceed. Please let us know if you have any questions or comments regarding this proposal. We are looking forward to continuing to work with you.

Sincerely,

Wilson & Company



Thaddeus Yazzie, PE  
Civil Engineer  
505-629-2017

cc: Stephen Inlges-Garcia, PE (Wilson & Company)  
Carlos Aguilar, PE (Wilson & Company)  
Glen Selover, PE (Wilson & Company)  
Conrad Ley, PE (Wilson & Company)  
Project File

Santa Fe County - Avenida Azul Multi-Use Trail Fee Proposal\_Amendment #2

	\$174.00	\$236.00	\$155.00	\$137.00	Project Total
WORK TASK	Project Manager	QA/QC Engineer	Senior Designer III	Roadway Staff Engineer	Summary by Task
<b>Avenida Azul Multi-Use Trail Revisions</b>	<b>6</b>	<b>14</b>	<b>60</b>	<b>80</b>	<b>160</b>
Alignment and Profile Revisions	6		12	20	38
Concrete Cut Off Wall Design			24	20	44
Drainage Analysis & Design			24	40	64
Quality Control		14			14
<b>Avenida Azul Multi-Use Trail Revisions Subtotal</b>	<b>\$1,044.00</b>	<b>\$3,304.00</b>	<b>\$9,300.00</b>	<b>\$10,960.00</b>	<b>\$24,608.00</b>
<b>Project Total Person-hours</b>	<b>6</b>	<b>14</b>	<b>60</b>	<b>80</b>	<b>160</b>
<b>Project Total Cost (Excludes NMGRT)</b>					<b>\$24,608.00</b>