

# Change Order No. 3

Date of Issuance: \_\_\_\_\_ Effective Date: Upon Acceptance by Owner

Project: <b>SF River Restoration CR 62 to San Ysidro Crossing</b>	Owner: <b>SANTA FE COUNTY</b>	Owner's Contract No.: <b>2013-0145-OS/PL</b>
Contract:		Date of Contract: <b>10/18/12</b>
Contractor: <b>Meridian Contracting</b>		Engineer's Project No.:

**The Contract Documents are modified as follows upon execution of this Change Order:**

1. Increase Quantity of Bid Item #12 (Large Rocks) by 750.
2. Increase Quantity of Bid Item #11 (Const. Tall Rock Wall) by 165 l.f.
3. Increase Quantity of Bid Item #10 (Const. Short Rock Wall) by 40 l.f.
4. Increase Quantity of Bid Item #17 (Flowable Fill) by 370 c.y.

NOTE: To be paid at Contract Unit Prices.

**Attachments (list documents supporting change):**

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: (Excluding GRT)  <b>\$ 1,185,578.00</b>	Original Contract Times: <input checked="" type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): <u>150</u> Ready for final payment (days or date): <u>180</u>
Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> :  <b>\$157,926.86</b>	Increase from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : Substantial completion (days): <u>24</u> Ready for final payment (days): <u>24</u>
Contract Price prior to this Change Order:  <b>\$1,197,334.86</b>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>174</u> Ready for final payment (days or date): <u>204</u>
Increase of this Change Order:  <b>\$195,820.00 (+GRT)</b>	Increase of this Change Order: Substantial completion (days or date): <u>20</u> Ready for final payment (days or date): <u>20</u>
Contract Price incorporating this Change Order:  <b>\$1,539,324.86</b>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>194</u> Ready for final payment (days or date): <u>224</u>

RECOMMENDED:  
By: [Signature]  
Project Engineer (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Owner (Authorized Signature)

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: 7/2/13

Date: 7/9/13

Date: 7/3/13

Attest to: Geraldine Salazar Approved as to form  
Geraldine Salazar Santa Fe County Attorney  
County Clerk By: [Signature]  
Date: 7/9/13

**SAN YSIDRO PROJECT CHANGE ORDER #3 ESTIMATED COST**

**Based on Unit Prices in Contract (rev. 7-2-13)**

Bid Item	Item	Quantity	Unit	Bid Price	Total Cost
12	FURNISH LARGE ROCKS	750	EA	\$ 195.00	\$ 146,250.00
17	FLOWABLE FILL BACKFILL	370	CY	\$ 110.00	\$ 40,700.00
11	CONSTRUCT TALL WALL	165	LF	\$ 46.00	\$ 7,590.00
10	CONSTRUCT SHORT WALL	40	LF	\$ 32.00	\$ 1,280.00
					<u>\$ 195,820.00</u> CO #3
				\$ 1,185,578.00	Contract
				\$ 157,926.86	CO #1 & 2
				\$ 195,820.00	CO #3
				\$ 1,539,324.86	Total