

EXHIBIT H

CHANGE ORDER

PROJECT: Doors/Frame Replacement at SFCADF

CONTRACTOR: Longhorn Construction
CHANGE ORDER NO: 1

COUNT PROJECT MANAGER:
PROJECT NO: 2018-0271-CORR/MAM

Contractor Telephone: Samuel Romero
Contractor e-mail: samorero@comcast.net

CHANGE ORDER JUSTIFICATION (Provide definitive reason for proposed change order.)

Contractor is unable to purchase two locksets required by the contract because they are security items. Contractor Longhorn agrees to a reduction in the compensation. SFCADF will purchase the two locksets. The purpose of this Change Order is to show a \$5,259.92 decrease in the compensation payable to the Contractor as a result.

You are directed to make the following changes in this Contract: (Provide a detailed description of the Scope of the Work.)

Change Scope of Work to remove the Contractor's purchase of two locksets. Installation will still be the responsibility of the Contractor.

NOT VALID UNTIL SIGNED BY BOTH THE COUNTY AND THE ARCHITECT/ENGINEER. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.


Original Contract Sum	\$115,500.00
Net change by previously authorized Change Orders	\$0.00
Change Order No. 1 (deduction)	(\$5,259.92)
Contract Sum after this Change Order	\$110,240.08

The Contract Time will be increased/decreased/unchanged by N/A days.

The date of Substantial Completion as of the date of this Change Order is N/A


CHANGE ORDER SIGNATURE PAGE

SANTA FE COUNTY


Katherine Miller
Santa Fe County Manager


1-24-19
Date

Approved as to form:


R. Bruce Frederick
Santa Fe County Attorney


1-16-19
Date

Finance Department:


Stephanie Schardin Clarke
Finance Director

1/22/19
Date

CONTRACTOR:


Signature
SAMUEL D. ROMERO, PRESIDENT
Print name and title

1-22-19
Date