

# Change Order

No. 001

Date of Issuance: \_\_\_\_\_ Effective Date: \_\_\_\_\_

Project: <b>SF River Restoration CR 62 to San Ysidro Crossing</b>	Owner: <b>SANTA FE COUNTY</b>	Owner's Contract No.: <b>2013-0145-OS/PL</b>
Contract:		Date of Contract: <b>10/18/12</b>
Contractor: <b>Meridian Contracting</b>		Engineer's Project No.:

### The Contract Documents are modified as follows upon execution of this Change Order:

#### Description:

Add extra work: Revisions to Pond #1 and #2 for Sewer Line Revision 1 lump sum @ \$7192.07; River's Edge Lane Traffic Control 1 lump sum @ \$4,564.79

#### Attachments (list documents supporting change):

Letter from Meridian re:Proposed Change Order: Revisions and Additions to Pond #1 and #2; Letter from Meridian re:Proposed Change Order: River's Edge Lane Traffic Control

#### CHANGE IN CONTRACT PRICE:

#### CHANGE IN CONTRACT TIMES:

Original Contract Price: (Excluding GRT)

Original Contract Times:  Working days  Calendar days

**\$ 1,185,578.00**

Substantial completion (days or date): 150 \_\_\_\_\_

Ready for final payment (days or date): 180 \_\_\_\_\_

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

[Increase] [Decrease] from previously approved Change Orders No. \_\_\_\_\_ to No. \_\_\_\_\_:

\$ \_\_\_\_\_

Substantial completion (days): \_\_\_\_\_

Ready for final payment (days): \_\_\_\_\_

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$ \_\_\_\_\_

Substantial completion (days or date): \_\_\_\_\_

Ready for final payment (days or date): \_\_\_\_\_

Increase of this Change Order:

Increase of this Change Order:

\$11,756.86

Substantial completion (days or date): 4 \_\_\_\_\_

Ready for final payment (days or date): 4 \_\_\_\_\_

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$1,197,334.86

Substantial completion (days or date): 154 \_\_\_\_\_

Ready for final payment (days or date): 184 \_\_\_\_\_

#### RECOMMENDED:

#### ACCEPTED:

#### ACCEPTED:

By: [Signature] 2/26/13  
Project Manager (Authorized)

By: [Signature]  
Owner (Authorized Signature)


By: [Signature]  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: 3-7-13

Date: 2/27/13

2/13/13 Hank 3/5/12



# Meridian Contracting, Inc.

3535 Princeton Dr. NE Albuquerque, NM 87107 PH: 505-872-2841 FAX: 505-884-0260

**February 7, 2013**

**Attn: Meghan M. Bayer  
Santa Fe County Open Space and Trails  
901 W. Alameda  
Santa Fe, NM 85701**

**Project: Santa Fe River Restoration  
CR 62 to San Ysidro Crossing  
Project #7801**

**Re: Proposed Change Order No. 003-Revisions and Additions to Pond #1 and Pond #2 for Sewer Line  
REVISION 2-FINAL**

Mrs. Bayer,

As discussed in the pre-construction meeting, weekly progress meetings, and various correspondences, the grading of Pond #1 has been changed to accommodate the City of Santa Fe's sewer line right of way. In addition to the grading, rip rap of two different types has been added at Pond#1 and Pond #2.

According to the Engineer, the unclassified excavation will under-run by 672 CY or a decrease of \$6619.20 and I agree it will be paid for at the contract unit price based on the final earthwork cross-sections. Similarly, the Class C Rip Rap will over-run by 55 CY or an increase of \$3300.00 and will be paid for at the contract unit price as measured in the field. However, the 19 CY of D50=6" Rip Rap is not found elsewhere on the project and price has not been established.

To complete the project per these revisions, the cost is \$7,192.07 and 4 working days. This is based on the following:

- 1 Day to Re-Stake the pond and additional Rip Rap.
- 1 Day to place the additional Class C Rip Rap.
- 1 Day to grade and shape pond #1 between the sewer line and fence line.
- 1 Day to place the D50=6" Rip Rap.


The net change to the contract will be an increase of \$3,872.87.

These prices do not include applicable gross receipts tax. I have attached the cost breakdown as outlined in NMDOT standard specifications.

If you have any questions or need additional information, please contact me.



Thank You,

  
\_\_\_\_\_

Nolan J. Phillips  
Meridian Contracting  
(520) 260-0021

Arizona Contractor Licenses  
ROC182688-A  
ROC182710-81  
Telephone (520)878-0500



New Mexico Contractor Licenses:  
354381  
GA98, GB98, GF98 & MM98  
Facsimile: (520) 878-0501





# Meridian Contracting, Inc.

3535 Princeton Dr. NE Albuquerque, NM 87107 PH: 505-872-2841 FAX: 505-884-0260

February 7, 2013

**Attn: Meghan M. Bayer**  
**Santa Fe County Open Space and Trails**  
**901 W. Alameda**  
**Santa Fe, NM 85701**

**Project: Santa Fe River Restoration**  
**CR 62 to San Ysidro Crossing**  
**Project #7801**

**Re: Proposed Change Order No. 001: Rivers Edge Lane Traffic Control-REVISION 2-FINAL**

Mrs. Bayer,

As per your request, Meridian will perform the necessary traffic control to complete the work on Rivers Edge Lane for an additional cost of \$4564.79. This estimate is based on 5 days of work as follows:

- 1 day to remove and backfill the existing pipes.
- 2 days to install the new culverts.
- 1 day to install the end sections.
- 1 day to resurface Rivers Edge Lane.

This proposal does not include GRT or the cost for permits and approval from Public Works. From previous correspondence, I understand that Public Works takes no exception to the Traffic Control Plan submitted.

If you have any questions or need additional information, please contact me.

Thank You,

Nolan J. Phillips  
Meridian Contracting  
(520) 260-0021



