GERALD MARTIN
Construction Management

8501 Jefferson St NE, Albuquerque, NM 87113
505-828-1144 ph 505-828-9491 fax

JUDGE STEVE HERRERA JUDICIAL COMPLEX
SANTA FE, NEW MEXICO

Status for the Week of April 4, 2011

During the week of April 4, the following events took place. Rebar dowels for the walls continued. The electricians continued to install conduit in the walls. The elevator pit was formed and concrete poured for the floor and sump pit. Even though it rained on Thursday, it did not interfere with the construction schedule. The concrete pour for the east half of the lower basement started at 9:30 p.m. on Friday, April 8 and continued until after 10:00 a.m. the following Saturday. During this time, 2,500 yards of concrete were poured utilizing 285 concrete trucks and three pump trucks. The concrete came from two plants: LaFarge and Santa Fe Concrete. The concrete subcontractor is Mayan Concrete.

Schedule for the Week of April 11, 2011

The schedule for the week of April 11 will include the following events: The lower ramp will be removed to make room for the installation of the liner on the west half of the lower basement. Area drains will be installed. Fine grading of the west half of the lower basement will occur. The vertical liner will be installed at the upper basement north walls.



Wall dowels installed at east half of lower basement

Concrete pour of elevator floor and pit of lower basement

GERALD MARTIN
Construction Management

8501 Jefferson St NE, Albuquerque, NM 87113
505-828-1144 ph 505-828-9491 fax

Three concrete pump trucks ready for pour

Layout of area for concrete trucks

Start of concrete pour

Six concrete trucks in various stages of the pour

After working all night into early morning

Concrete worker directing flow of concrete

GERALD MARTIN
Construction Management

8501 Jefferson St NE, Albuquerque, NM 87113
505-828-1144 ph 505-828-9491 fax

Concrete workers leveling and sealing the concrete

Geo-Test Engineers sampling the concrete

This report was prepared by Sherry Keefe.

OWNER'S REPRESENTATIVE:
Gerald A. Martin, Ltd.

Sherry Keefe