SANTA FE COUNTY
BOARD OF COUNTY COMMISSIONERS

RESOLUTION NO. 2026 - 152

A RESOLUTION TO REQUEST AN EXTENSION TO COMPLETE LOCAL GOVERNMENT ROAD FUND PROJECT NO. L500615 FOR PAVEMENT REHABILITATION AND IMPROVEMENT OF SANTA CRUZ LAKE ROAD AND ENCANTADO LOOP

WHEREAS, pursuant to NMSA 1978, Section 67-3-28.2 (Local Governments Road Fund created; uses), assistance for local road construction and repair is available through the New Mexico Department of Transportation (NMDOT) from the Local Governments Road Fund (LGRF); and

WHEREAS, the County of Santa Fe (County) previously applied for fiscal year 2026 LGRF funding for pavement rehabilitation/improvements on various roads within the County; and

WHEREAS, by email dated June 12, 2025, NMDOT informed the County that Project No. L500615 (the Project) was approved; and

WHEREAS, prior to the development of a Cooperative Agreement for the Project with NMDOT, the Santa Fe Board of County Commissioners (Board) adopted Resolution No. 2025-109 on September 30, 2025, (see Exhibit B) adopting the Project and verifying its priority status; and

WHEREAS, the completion of the Project was delayed due to inclement weather, including flooding and temperature changes; and

WHEREAS, the County Public Works Department desires to officially request from NMDOT an extension of the December 31, 2026, deadline, to December 31, 2027; and

WHEREAS, the location and other information concerning the Project is depicted on the attached maps (see Exhibit C) and in the following tables:

Project	**Department Share, 75%**	**SFC Share, 25%**	**Total Project Cost**
Pavement rehabilitations and improvements, single-layer chip seal, mill and inlay	$81,891	$27,297	$109,188

Road Name	**SFC Road**	**Beginning of Project**	**End of Project**
Santa Cruz Lake Rd.	98A	Camino La Sotea	Lake Parking Lot
Encantado Loop		Avenida Azul	Avenida Azul

SFC CLERK RECORDED 11/13/2026

NOW, THEREFORE, BE IT RESOLVED that the Santa Fe County Board of County Commissioners hereby:

1. Adopts the County Public Works Department's official request to NMDOT for an extension of time from December 31, 2026, to December 31, 2027, to complete the Project.

2. Reconfirms the Project's priority status.

PASSED, APPROVED, AND ADOPTED ON THIS 10th DAY OF NOVEMBER, 2026.

SANTA FE COUNTY
BOARD OF COUNTY COMMISSIONERS

By: _____
Justin S. Greene, Chair

ATTEST: _____
Katharine E. Clark
Santa Fe County Clerk

Date: 11/13/2026

Approved as to form:
Peter Valencia for
_____
Walker Boyd
Santa Fe County Attorney

)UNTY OF SANTA FE)
TATE OF NEW MEXICO) ss

BCC RESOLUTIONS
PAGES: 2

Hereby Certify That This Instrument Was Filed for
ecord On The 13TH Day Of November, 2026 at 05:37:05 PM
id Was Duly Recorded as Instrument # 2095817
The Records Of Santa Fe County

Witness My Hand And Seal Of Office
Katharine E. Clark
eputy _____ County Clerk, Santa Fe, NM

SFC CLERK RECORDED 11/13/2026