SANTA FE COUNTY
BOARD OF COUNTY COMMISSIONERS

RESOLUTION NO. 2026 - 154

**A RESOLUTION TO REQUEST AN EXTENSION TO COMPLETE LOCAL GOVERNMENT ROAD FUND PROJECT NO. L500641 FOR PAVEMENT REHABILITATION AND IMPROVEMENT OF WHITE LAKES ROAD**

**WHEREAS**, pursuant to NMSA 1978, Section 67-3-28.2 (Local Governments Road Fund created; uses), assistance for local road construction and repair is available through the New Mexico Department of Transportation (NMDOT) from the Local Governments Road Fund (LGRF); and

**WHEREAS**, the County of Santa Fe (County) previously applied for fiscal year 2026 LGRF funding for pavement rehabilitation/improvements on various roads within the County; and

**WHEREAS**, by email dated June 12, 2025, NMDOT informed the County that Project No. L500641 (the Project) was approved; and

**WHEREAS**, prior to the development of a Cooperative Agreement for the Project with NMDOT, the Santa Fe Board of County Commissioners (Board) adopted Resolution No. 2025-110 on September 30, 2025, (see Exhibit B) adopting the Project and verifying its priority status; and

**WHEREAS**, the completion of the Project was delayed due to inclement weather, including flooding and temperature changes; and

**WHEREAS**, the County Public Works Department desires to officially request from NMDOT an extension of the December 31, 2026, deadline, to December 31, 2027; and

**WHEREAS**, the location and other information concerning the Project is depicted on the attached map (see Exhibit C) and in the following tables:

| Project | Department Share, 75% | SFC Share, 25% | Total Project Cost |
|---|---|---|---|
| Pavement rehabilitations and improvements: single-layer chip seal | $137,793 | $45,931 | $183,724 |

| Road Name | SFC Road Number | Beginning of Project | End of Project |
|---|---|---|---|
| White Lakes Rd | 20B | NM 41 | 6 Mi N NM 41 |

**NOW, THEREFORE, BE IT RESOLVED** that the Santa Fe County Board of County Commissioners hereby:



SFC CLERK RECORDED 11/13/2026

1. Adopts the County Public Works Department's official request to NMDOT for an extension of time from December 31, 2026, to December 31, 2027, to complete the Project.

2. Reconfirms the Project's priority status.

**PASSED, APPROVED, AND ADOPTED ON THIS 10th DAY OF NOVEMBER, 2026.**

**SANTA FE COUNTY**
**BOARD OF COUNTY COMMISSIONERS**

**By:** _____
Justin S. Greene, Chair

**ATTEST:** _____
Katharine E. Clark
Santa Fe County Clerk

Date: 11/13/2026

**Approved as to form:**
Peter Valencia for
_____
Walker Boyd
Santa Fe County Attorney

)UNTY OF SANTA FE )
TATE OF NEW MEXICO ) ss

BCC RESOLUTIONS
PAGES: 2

Hereby Certify That This Instrument Was Filed for
ecord On The 13TH Day Of November, 2026 at 05:37:07 PM
id Was Duly Recorded as Instrument # 2095819
The Records Of Santa Fe County

Witness My Hand And Seal Of Office
Katharine E. Clark
eputy _____ County Clerk, Santa Fe, NM

SFC CLERK RECORDED 11/13/2026