AMENDMENT NO. 3
TO AGREEMENT BETWEEN SANTA FE COUNTY AND WSP USA, INC.

This Amendment is made this _____day of _____2026, between **Santa Fe County**, a political subdivision of the state of New Mexico (the "County"), and **WSP USA, Inc.**, 4221 Balloon Park Rd., Albuquerque, New Mexico 87109 (the "Contractor")

WHEREAS, on June 28, 2024, the County and Contractor entered into Agreement No. 2024-0273-PW/DK (the "Agreement") to provide for the Contractor's provision of design and construction oversight engineering services for the construction project Los Pinos crossing at Arroyo Hondo; and

WHEREAS, Article 14 of the Agreement allows the parties to amend the Agreement by a written amendment signed by the parties; and

WHEREAS, Amendment Nos. 1 and 2 extended the term to June 28, 2027; and

WHEREAS, by this Amendment No. 3, the parties agree to amend the Agreement to provide for additional services to be performed by the Contractor and increase the compensation payable to the Contractor.

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. Article 1 (CONTRACTOR'S SERVICES) insert a subparagraph a to read:

    a. By Amendment No. 3, the Contractor will perform additional construction management services for the CR 54 Los Pinos All-Weather Crossing Project, including construction oversight and inspection, quality assurance materials testing, administrative support, and project closeout assistance. Contractor's services are more fully described in **Attachment A** (Contractor's proposal dated June 4, 2026).

2. Article 3 (COMPENSATION, INVOICING AND SET-OFF) insert a subparagraph a to read:

    a. By Amendment No. 10 the compensation payable to the Contractor is increased by the sum of $27,977.25. The total amount payable to the Contractor for the term of this Agreement will not exceed $310,771.38, *exclusive* of NM GRT.

3. All other provisions of the Agreement not specifically amended or modified by Amendment Nos. 1, 2 and this Amendment No. 3 will remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties.

SANTA FE COUNTY:

_____ Date: 10/16/2026
Gregory S. Shaffer
Santa Fe County Manager

Approved as to form:

Roberta D. Joe for W.B. Date: 10/9/2026
Walker Boyd
Santa Fe County Attorney

CONTRACTOR – WSP USA, Inc.:

Burke Lokey, Project Manager
_____ Date: 10/15/26

Attachment A

WSP Inc.
2440 Louisiana Blvd, NE
Suite 400
Albuquerque, NM 87110
505-881-5357

Contract Amendment 3

Date: 6/4/2026

for period June1- October 8 2026

Owner - Santa Fe County

Project - Construction Management Services
Country Road 54 Los Pinos All-Weather Crossing

Scope of Services:

To provide partime Construction Management Services for construction inspections only and QA materials testing for the construction of a 6-Barrel Concrete Box culvert, including aprons, wingwalls and riprap. A new roadway alignment is also included and will include a detour, old road oblliteration, new roadway construction including embankment, grading shaping CMP's median and curb installations with Drop Inlets. HMA paving will follow with guardrail, signing and pavement markings. Seeding and fencing is also scheduled for this work.

Contract Labor Categories	Type		Fully Loaded Rate	Hours	Total
Senior Specialist, Inspection	Fld		$ 99.75	181	$ 18,054.75
Construction Services Manager	Fld		$ 220.50	32	$ 7,056.00
Office Technician	Fld		$ 68.25	42	$ 2,866.50
					$ -
					$ -
Subtotal Labor				255	**$ 27,977.25**

Subcontractors		Total	Fee	Total
None		$ -	$ -	
		$ -	$ -	
Subtotal Subcontracts				**$ -**

Direct Expense		Cost	Quantity	Total
Subtotal Direct Expense				**$ 0.00**

Fee Proposal Total	**$ 27,977.25**
NMGRT @ 6.8750%	$ 1,923.44
Total with Tax	**$ 29,900.69**

Note: This is time and materials contract- only time worked on the project will be charged

This contract amenment is at the request of Santa Fe County. The projections for the continued Construction Management services are for the time period beginning July1--October 8, 2026. The estimated projections are based on the following;

Construction Inspectior- 40hr/Week as required
Costruction Services Manager- 2 hr/week
Office Technican- 3 hr/week

The additional work is based on project delays and continued support to Santa Fe County for the project closure process.
Unanticipated OT work includes travel time and contractor work schedule