

Smithco Crew #1
Pipeline install and potholing on FWT06_RWA/FWD65_POJ on Camino Del Rincon
Install PRV 12 (Tentative)
One lane closure with flaggers. Road remains open.
Smithco
Hydro testing/ Punchlist items along NM502
Spear D/ TLC
Mobilizing equipment
Turtle Tank
DN Tanks
Tank Corrections
Booster Pump Station
Ballew
Install transformer pad (Tentative)
CCI-E
Conduit Install to Transformer
CDM
Miscellaneous punch list work around building
Assist with Conduit Install
Pojoaque
Nambe
Jacona Ranch
Jacona
Jaconita
Poeh Cultural Center & Museum
Cuyamungue
Google Earth
Image © 2025 Airbus
N
1 mi