Document G701 - 2001

Change Order

PROJECT: (Nome and address) CHANGE ORDER NUMBER: 001 i
La Clenega Fire Station #1 . December 3, 2013 o
’i Fire Place Road DATE o ARCHITECT [©
Santa Fe, New Mexico 87508 ARCHITECT'S PROJECT NUMBER: 2013-0176-PW CONTRACTOR
TA{} COMTR;@CTO%: {Name (}*?Zié'i(iéz"é’jf’&‘?@?} FELD T
%“é«{}%"% & R2 Architectural Design CONTRACT DATE: June 11, 2013 OTHER [1
730 San Mateo Blvd, SE MR L
Albuguerque, NM 87108 CONTRACTFOR:  Architectural Services

The Contract is changed as follows:
{Include, where applicable, any undisputed amount atiributable to previously executed Construction Change Directives, )

Description of Change Associated Cost Associated Time
CCD #3: Install New Domestic Water and Fire Lines $ 46,826.80 + Tax 20 Days
Totals

$ 46,826.80 + Tax 20 Days

The original Contract Sum Was % $470,500.00
The net change by previously authorized Change Orders $ %8 000
The Contract Sum prior to this Change Order was 5 B470800.00
The Contract Sum will be increased by this Change Order in the amount of % $ 46,826.80
The new Contract Sum , including this Change Order, will be $ $517,326.80
The Contract Time will be increased by Twenty (20) days

The date of Substantial Completion as of the date of this Change Order, therefore, is November 12, 2013,

{NOTE: This Change Order does not include changes in the Contract Sum, Conmtract Time or Guaranteed Maximum Price
theat ?zzzz e been anthorized by Construction Change Directive until the vost and time have been agreed upon by both the
{hwner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive )

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Sania Fe County

OWNER (Firm name)

Anissa Co
CONTRACTOR ¢/

RI A chitegtur
ARCHITECT (Firm nay

e ﬁﬁ'a 58 P»{;g% and

é é =




AT A pocument G714™ — 2007

Construction Change Directive

PROJECT: (Name and address) ’ DIRECTIVE NUMBER: 003 OWNER
La Cienega Fire Station #1 . 5
14 Fire Place Road DATE December 33 2013 ARCHITECT B]
Santa Fe, New Mexico 87508 CONTRACT FOR:

Renovation CONSULTANT D
TO CONTRACTOR: (Name and address) CONTRACT DATED: June 11, 2013 CONTRACTOR
Anissa Construction, Inc. . )
1232 Western Meadows Rd NW ARCHITECT'S PROJECT NUMBER: 2013-0176PW FIELD
Albuquerque, NM 87114

OTHER [ ]

You are hereby directed to make the following change(s) in this Contract:

(Describe briefly any proposed changes or list any attached information in the alternative )
CCP #10: Install New Domestic Water and Fire Lines

-Associated Cost: $46,826.80 + Tax

-Associated Time: 20 Days

PROPOSED ADJUSTMENTS

1.~ The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price:
[X] Lump Sum of $46,826.80 + Tax
[] Unit Price-of § per

D Ags provided in Section 7.3.3 of AIA Document A201™-2007
D As follows:

2. The Contract Time is proposed to increase ". The proposed adjustment, if any. is (Per Approved CCPs)
Twenty ( 20 )Ydays. Date of Substantial Completion is therefore December 12, 2013.

When signed by the Owner and Architect and received by the Contractor, this document  Contractor signature indicates agreement with
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the  the proposed adjustmnents in Contract Sum
Contractor shall proceed with the change(s) described above. and Contract Time set forth in this CCD.

HON & R2 Architectural Design Santa Fe County Anissa Construction, Inc.
ARCHITECT (Firm name) OWNER (Firm name) CONTRACTOR (Firm name}

730 San Mateo Blvd. SE, Ste-1 102 Grant Ave. 1232 Western Meadows Rd NW
Albuguergue, NM 87108 Santa Fe, New Mexico R7501 Albuguerque, New Mexico 87114
ADDRESS /7 7 7 ADDRESS ADDRESS

g

‘é‘( szwafzzr@ ) BY (Signature} BY (Signature)

Robert Rayner Anissa Hogeland

(Typed name) (Typed name) (Typed name}

232013 12/3/2013 12/3/2013

DATE DATE DATE

2 1 éer this !%@ Th

X .»:{:{} 284&4? s not for resale. Thi
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PROPOSAL REQUEST RESPONSE

CCP# FROM DATE PROJECT DESCRIPTION
10 JOSHUA 12/2/13 LA CIENEGA FIRE STATION #1 REMODEL | EXTEND NEw DOMESTIC WATER AND
ARNOLD FIRE LINES TO FACILITY
RESPONSE:

This proposal request is fair and reasonable for the change in scope requested by the General Contractor for an
additional $46,826.80 plus NMGRT and thirty-five (35) days to install new Domestic Water and Fire Lines to the
facility as requested by the Owner. Refer also to attached ‘Opinion of Cost’ provided by our Civil Engineer.

ARCHITECT
R? ARCHITECTURAL, INC.

730 SAN MATEO BLVD SE, STE-1
ALBUQUERQUE, NM 87108

PHONE: (505) 884-9694

BY (Signature)
Joshua Armold

Date: 12/2/13

SENT BY: JOSH




RIO GRANDE ENGINEERING OF NEW MEXICO, LLC

December 2, 2013

Robert Rayner RA, NCARB

R2 Architectural Design & Consulting LLC
730 San Mateo Blivd. SE

Albuquerque, NM 87108

RE: Review of COR 11

SFC La Cienega Fire Offices
Santa fe, New Mexico

Dear Robert:

I have reviewed the attached contractor pricing. | do not see any prices that do not seem
reasonable, or excessive.

Y4
By: ﬂ‘/x%/,

David Soule, P.E.
Rio Grande Engineering
PO Box 93924
Albuguerque, New Mexico 87199
321.9099



ENGINEERS ESTIMATE OF QUANTITIES FOR LA CIENIGA FIRE STATION/PNM WATERLINE EXTENSION

PREPARED 12/8/13
CONTRACTOR Anissa Construction,inc.
ESTIMATE SFC's portion
I ITEM I DESCRIPTION I UNIT JQUANTITY U PRICE CAL. COST
WATER- SHARED REACHA
1.002 8" PVC C-900 PIPE, WL LF 212.00 7.241.92
01.065 ClL/DIFIT, MJ, 4-14", WL L8 325.00 1,950.00
01.059 NONPRESS CONN, AFTER EX VALVE EA 1.00 1,164.00
01.155 JNT REST HRNS, 4"-8" EA 3.00 $264.81
shared costs with PNM SUBTOTAL $10,620.73 $5310.37
WATER- PNM REACH AA
01.002 8" PVC C-900 PIPE, WL LF 24.00 $819.84
01.065 CH/DIFIT, MJ, 4-14", WL LB 50.00 $300.00
801.082 8" GATE VLV EA 1.00 $1,243.54
01.106 VLV BOX A EA 1.00 $300.70
01.155 JNT REST HRNS, 48" EA 1.00 $88.27
$0.00
SUBTOTAL $2,752.35 $0.00
WATER- COUNTY FIRE WESTERN REACHB
01.002 8" PVC C-800 PIPE, WL LF 598.00 3341 $20,427.68
801.065 CH/DTFIT, MJ, 4-14" WL LB 50.00 $6.00 $300.00
01.155 JNT REST HRNS, 4"-8" EA 3.00 $88.27 $264.81
343.130 REM & REPL ASPH SY 100.00 $42.88 $4,268.00
SUBTOTAL $25,260.43 $25,260.49
WATER- COUNTY FIRE HYDRANT REACHC
18071.062 6" GATE VLV EA 1.00 951.54
01.002 6" PVC C-900 PIPE, WL LF 12.00 378.36
801.106 VLV BOX A EA 1.00 $300.70 300.70
801,113 FH, 4’ EA 1.00 $2,900.00 $2,900.00
01.065 C1 /DI FIT, MJ, 4-14", WL LB 220.00 56.00 $1,320.00
01.155 JINT REST HRNS, 4"-8" EA 1.00 $88 .27 $88.27
SUBTOTAL $5,838.87 $5,938.87
WATER- COUNTY FIRELINE REACHD
01.065 Cl/DIFIT, MJ, 4-14", WL LB 80.00 $6.00 $480.00
01.002 4" PVC C-900 PIPE, WL LF 88.00 330,52 $2,685.76
01.155 JNT REST HRNS, 4"-8" EA 4.00 $88.27 $353.08
POST INDICATOR VALVE EA 1.00 £1,281.00 $1,281.00
ISUBTOTAL $4,799.84 $4,799.84
WATER- COUNTY SERVICE LINE REACHE
1" POLY SERVICE LINE LF 54.00 569.70
1" COPPER LF 32.00 232.80
3/4" METER BOX AND ASSEMBLY EA 1.00 828.85
TAPPING SADDL! EA 1.00 214.00
CORPORATION STOP EA 1.00 $60.00
PRV(INTERIOR ) EA 1.00 $225.00
SUBTOTAL $2,190.35 $2.180.35
TRAFFIC CONTROL
MOB/DEMOB
PLOTTING and REPROGRAPHICS
shared costs with PNM $3,926.00 $3,926.00 $1,963.00
SUBTOTAL $55,488.63 $45,462.92
3.5% BOND, BUILDERS RISK, AND INSURANCE 3% 3138389
TOTOAL without Tax $46,826.80
NMGRT 8.875%, $3.125.58
GRAND TOTAL including TAX $48.352.38

Note: excludes water metler
Note: prices good for 20 days



PROPOSAL REQUEST

ProrosaL | FROM DATE PROJECT To CONTRACTOR
REQUEST
#
10 JOSHUA 11/26/13 LA CIENEGA FIRE STATION #1 REMODEL | ANISSA CONSTRUCTION, INC.
ARNOLD

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications
to the Contract Documents described herein. Submit proposal within 10 days, or notify Architect in writing of the date
on which you anticipate submitting your proposal. Proposals will not be considered unless they include a full
breakdown of pricing with backup invoices from suppliers and subcontractors.

NOTE: THIS IS NOT A CHANGE ORDER, CONSTRUCTION CHANGE DIRECTIVE, OR A DIRECTION TO
PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

REQUEST:

Submit a proposal for increased cost and contract time to extend new fire and domestic water lines from the street to
the facility per the ‘Utility Improvements’ plans provided by Rio Grande Engineering dated 11/13/13. This scope has
been discussed and approved with the Owner, Architect, and Contractor in the field.

ATTACHMENTS:
Utility Improvements Projects — 24” x 36" Attachments, 6 Pages.

ARCHITECT

R? ARCHITECTURAL, INC.

730 SAN MATEO BLVD SE, STE-1
ALBUQUERQUE, NM 87108
PHONE: (505) 884-9694

BY (Signature)
Joshua Arnold

Date: 11/26/13

SENT BY: JOSH
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