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MEMORANDUM 
 

DATE:  June 26, 2026 

 

TO:  File 

 

FROM: Bill Taylor, Procurement Manager, CPO 

 

Via: Jason Crighton, Deputy Public Work Utilities Director 

 Travis Soderquist, Public Works Utilities Division Director 

  

RE: Declaration of Emergency to Procure the Necessary Repairs to a Water Service 

Line Leak Located at NM Hwy 14 & Turquoise Trail School & Ojo de Agua Bulk 

Water Station in Santa Fe New Mexico 

 

ISSUE 

The line break at the Bulk Water Station was reported on April 12, 2026, the same day as the Turquoise 

Trail (NM-14 near Turquoise Trail School) line break described in this Declaration of Emergency. The 

Turquoise Trail break was reported at approximately 6:55 a.m. While crews were attempting to isolate 

that leak, it is believed that pressure increased within the system. This increase in pressure likely caused 

a pipe inside the Bulk Water Station to separate from its fitting. County Utilities personnel contacted 

Blueline Construction to make the water line repairs.  During repairs, it was discovered that the pipe had 

not been fully inserted into the fitting during installation. 

 

The resulting leak caused a significant loss of water at the Bulk Water Station. Due to the volume of 

water spraying throughout the facility, there was substantial concern that electrical equipment within the 

station could be damaged. The shutdown of the Bulk Water Station affected only customers using the 

station to obtain water. During my time on-site (approximately 9:00 a.m. to 4:00 p.m.). An estimated 8–

10 customers being turned away. 

 

Efforts to isolate the leak were initially unsuccessful. The valve adjacent to the station did not stop the 

flow of water. Crews subsequently closed approximately a dozen valves in the surrounding area, yet 

water continued flowing to the station. There was concern that additional valve closures could interrupt 

water service to critical facilities, including the Adult Detention Facility (ADF) and the Regional 

Emergency Communications Center (RECC). 

 

As a result, the decision was made to engage TLC to excavate near the malfunctioning valve and install 

a new valve under pressure if necessary. During excavation, at a depth of approximately six feet, crews 
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discovered another valve that was operational and successfully stopped the flow of water. Once the line 

was isolated, personnel were able to safely enter the station and repair the separated piping. 

 

DETERMINATION: 

It is therefore the written determination of the County Procurement Manager to declare this emergency 

procurement for the repairs as there exists a threat to public health, welfare and safety, pursuant to 13-1-

127 Emergency Procurements. 

 

Emergency Project Description: 

 

Contractor:  TLC/Spears Const.    Blueline Construction, Inc.   

   5000 Edith Blvd. NE    P.O. Box 28666 

   Albuquerque, NM 87107   Santa Fe, NM 87592 

   (505) 395-3434    (505) 216-7909 

    

 

TLC - Scope of Work: Attached Quotation  Blueline – Scope of Work; Attached  

 

Labor     Emergency Repair 

Mobilization     Labor 

Trenching      Equipment     

Repair to line     Materials 

Pressurization 

Additional line repairs 

Pressurization 

Back fill and compaction____________________________________________________ 

TLC Total -  $12,371.71, exclusive of tax  Blueline Total -$15,250.00, exclusive of tax  

 

 
 















Blueline Construction, Inc.
P.O. Box 28666

Santa Fe, New Mexico 87592-8666
PH. (505) 216-7909     FAX (866) 204-9391

c/o Brian K. McClintock, PS #11597

DATE: April 14th, 2026 INVOICE #2091

__________________________________________________________________________________________

CLIENT: Santa Fe County - Public Works Department

424 NM-599 Frontage Road

Santa Fe, NM  87507

PROJECT: Waterline Leak Repair

Located on Hwy 14 (Near Turquoise Trail Elem.)

Santa Fe , New Mexico

Notes
WORK TO 
PERFORM

Repair Leak at 
12" WL

TOTAL COST:

Sunday, Emergency Mob
Weekend 
Mobilization

$3,000.00

Weekend Rates Labor $9,000.00

Equipment $2,250.00

Sourced in ABQ Material $1,000.00

TOTAL: $15,250.00

GRT (6.875%) $1,048.44

GRAND TOTAL: $16,298.44

Payment due within 15 days of invoice date. Past due balances may be subject to a 1.5% 
monthly finance charge and may impact scheduling of ongoing or future work.




