Change Order
No. 003

Date of Issuance: November 14, 2012 Effective Date:

Project: SFC PN: (669 Owner: SANTA FE COUNTY [Owner's Contract No.: 2012-0143-PW/MS

Contract: ROWY IMPROVEMENTS FOR CAJA DEL RIO Date of Contract: JULY 13,2012

Contractor: ALBUQUERQUE ASPHALT, INC. Engineer's Project No.: 2011-0226- PW/MS

The Contract Documents are modified as follows upon execution of this Change Order:
Description:
Delete Item No. 18 — 48" Culvert Pipe in its’ entirety and Add New Item No. 18a — 547 Culvert Pipe to the contract

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Q gmai Contract Times: [} working days [ ] Calendar ‘ <
Substantial completion (days or date): /
$3,564,235.85 Ready »47 final payment (days or date):

Original Contract Price: (Excluding GRT)

Hnerease} [Decrease] from previously approved [Increase] [D arease] ﬁ*om previously appreveé ange Orders
Change Orders No. 1 to No. 2: No. to No.

Substantial cenmle ¥, on (day s}

$ 142,494.32 ‘ |
Contract Price prior to this Change Order: Contract Times prior to this % né Oréer:
3 3.421,741.53

[Increase] {Peerease} of this Change Order: [Increase] fDecreas~this Change Order?

914,10 Ready for findl ayment (days or date):
Contract Price incorporating this Change Order: ContractA1mes with all approved Change Orders: N
, Substantial completion (days or date): %‘%% .
422 655863 Keady for Iﬁgai pavment (days or dat/;l ‘3\‘
REC W ACC Pﬁf} AC /&f %/L\,_
2{3& A M Vs

iject Rep é&gmé’er (Authorized Signature) “; Ow,tier (Authorized Signature) Ccmracter (Authorized Signature)

Date: 11-28 . Zo12. Date: /5 [ 2 [~ Date: [[-23-1T

\ W & Wakdp Approved as to form

TRV " s Couny Aorney

‘Date: SICDG.C.04 f:ﬁé el LR o, S f” o

7 &
Prepared by the Engineers Joint Contract Docoments Committes zad endorsed by the Qeasimc&e@gge&f fations i!gﬁw{gie
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Formi No: A-1074

Rev. 03/04

REQUEST FOR INFORMATION
RFi No: 001 Date of Request:  8/24/12 Date Response Required: 8/24/12
Contractor:  Albuquerque Asphalt Package No.: CN: 0669

Originator: _Jacob Smith

Attachments:

Reference Document: Construction Plans: Sheet No. 13

Probiem ldentification or Question:

At Station 160+20 on Sheet No. 13 in the Construction Plans there is a confliction in the size of the
existing CMP pipe. The plans call out an existing 48” CMP then indicate that a 30’ extension will be
needed for the existing pipe. The 30’ extension calls out a 54" CMP to be installed. What size is the

existing CMP at this location?

N AR
\ilx»(}'}} {‘ <"'M#;”
§
'4
Initiator of Request: Date: 8424142
Suggested Resolution:
Suggested Resolution By: Date:

Resolution:

The existing pipe is 54".

Bohannan Huston, lrc.

Project Manager

August 27, 2012

7 . } %)\j &@@\

Resolution By Company / Section Title Date
Reviewed By NMDOT Project Manager Date
Distribution: L] Project Representative, LBG | Criginaior

Roads Project Manager, SFC Cther

|| Bohannan Huston, Inc L1 other
Project Manager, AAl [T other
Project Superintendent, AA} 1 Other

SFC Project_No 0669 _RFL H001_Hin_CMP_Extessiondoc



0000000000000000000000000000000000000000000800000000000900000000000600060000000000000000008000000000
ALBUQUERQUE ASPHALT, INC. Page 1 of 2

P.C. BOX 66450 ESTIMATE NO.: 12-102209

Albuguerque, New Mexico 87193-6450 N.M, Contractors License No. 18484

(505) 831-7311 / FAX: (505) 831-0811 Classifications GA-98, GB-98, & GF-98

000@00000000000000000000000000OOOOOOOO000000OOOOOOOO00000000000600000000000OOQOOOOOOOOOOOOOOMOOOOOO
CONSTRUCTION PROPOSAL

TO: Chuek Vigit
Santa Fe County

$064060600000000000000000000000000030000000000000000008800000000000000000000080000000060090005000000

PROJECT: Caja Del Rio 54" Pipe Unit Price. Rev 1 10/9/12

LLOCATION: :

00000000000000000000000060000000000000000000000600000000000000000006000000600000000600060000003000006
CONSTRUCTION DESCRIPTION:

$000000000000000000004000000000000000000000000000000000300000000000080000000000000000600000006000000
CONDITIONS AND EXCLUSIONS

Utility adjustments (Valves, MH.’s, ect.) are NOT included.

The total price of this proposal is based upon Measured-As-Euilt fina! quantities.

$0000000000000000000000009000000000000000008000000000000¢I0 000000 0000000000000000000000000000006060¢
PRICE

SEE PAGE 2 FOR ITEMIZED QUOTATION

¢00000000000000000000000000000000000000060000000000000000¢0000000000000000000000000600000000603000000

ESTMTR: Dan Fisher NUMBER OF ADDENDA SEEN: NONE

BID DATE: None Specified DATE ESTIMATED: 10/22/12

BID TIME: TIME ESTIMATED: 9:16 AM

0000000000000000000000000000000000000000000000000000000000006000606000000660000000000000000000000600
ACCEPTANCE

COMPANY: Santa Fe County
8Y: DATE:

NOTE: If a Contract Is written using this Proposal, this Proposal must be attacted to and made part of that Contract.
00000600000000000000600000000000660060<>0000¢0<§GO¢OOOOOOOOOOOOOOOOOOOOMO00000MOOOOOOG(N}OOOGOOGOOO00

-
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PO Box 66450
Albuquerque, NM 87193
(505) 831-7311 — Fax (505) 831-0811

11/19/12

Santa Fe County

Attn; Chuck Vigil — Roads Project Manager
Santa Fe County Public Works Department
PO Box 276

Santa Fe, NM 87504

Re: SFC PN 0669-IFB #2012-1443-PW/MS — 54" Pipe Proposal Deleting 48”. Rev 1
Mr. Vigil,
Albuquerque Asphalt Inc (AAl) has would like you to consider the following pricing for

upgrading the planned 48" pipe to a 54" CMP. This pipe was listed as a 48" pipe in the
contract documents, but field measurements were done and it was verified to be 53"

diameter.

SFC PN 0669 - Caja Del Rio Projected Cost Summary

Item Description Unit Qty Unit Price Total Cost
1 New Mexico Underground LF 30 $110.17 $3,305.10

3 AAI Tier 5 Operators HR 11.3043 $28.50 $322.17
Total $3,627.27

AAI Markup LS 1 10.0% $362.73
Total $3,990.00

Please let me know if this pricing is agreeable.

Thank you,
)l

Dan Fisher
Project Manager



New Mexico Underground Contractors, Inc.

MUNICIPAL & UTILITY CONSTRUCTION

TELEPHONE 505.877.2300 « §201 INDUSTRY WAY SE » ALBUQUERQUE, NM 87106

CHANGE ORDER REQUEST

DATE: August 29, 2042

PROJECT: CAJA DEL RIO ROADWAY IMPROVEMENTS
TO: ALBUQUERQUE ASPHALT, INC,

ATTN: JACCB SMITH, PM

PHONE:  {506)831-7311

FAX: {808)31-0811

EMAIL: jacob@aib~asphaltcom

FOLLOWING IS OUR COST TO FURNISH & INSTALL 54" CMP CULVERT PIPE:

iTEM ITEM ITEM ES'T UNIT ITEM
NO, SPEC, DESCRIPTION QTY UNIT COST AMOUNT
NEW 54" CULVERT PIPE 3000 LF $ 11017 |§ 330810
0.00 $ - $ -
0.00 $ - $ -
0.00 s - $ -
0.00, $ - $ -
0.00 3 - 8 -
0.00 $ - i3 -
0.00 $ - b -
SUBTOTAL: $ 3,308.10
ADDITIONAL TIME REQUIRED 4] DAYS
IF YOU HAVE ANY QUESTIONS, PLEASE CALL.
SIGNED:  faoey Thempor Prject Wanager
TTiE)

DATE:  Sestemdn 28, 2002
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0666600060000000000000000060000000000000800000006000000000000000600600000080000000006000000000000000

ALBUQUERQUE ASPHALT, INC Page 1 of 2
P.0. BOX 66450 ESTIMATE NO.: 12-081117
Albuguerque, New Mexico 87193-6450 N.M. Contractors License No. 18484
(505} 831-7311 / FAX: (505} 831-0811 Classifications GA-98, GB-98, & GF-98
$06000000000000060000000600000000000000000000000000600000000000000000000000000000000000000000000000¢
CONSTRUCTION PROPOSAL
TO: Chuck Vigil

Santa Fe County

060006060000000600000006000000000000000006000000060040000600000000660000000400000000600000600000006000000

PROJECT: Caja Del Rio 54" Pipe Unit Price.
LOCATION:
6060000000660 000600066000000600000000000066000000000660000000880006000000040000000004003C0000000000000

CONSTRUCTION DESCRIPTION:

0000600000000006400000000000000060000000600000000000000000000000020000000000000000000800040000000000
CONDITIONS AND EXCLUSIONS

Utility adjustments (Valves, M.H.'s, ect.) are NOT included.

The total price of this proposal is based upon Measured-As-Built final quantities.

0000000000000000000060000000000060000000000000000000000000000000000000000000000000000000000000000000
PRICE
SEE PAGE 2 FOR ITEMIZED QUOTATION

0000000000000000000000060000008000000000040006000000000000000000C00000000000000000000000000000000000

ESTMTR: Dan Fisher NLUMBER OF ADDENDA SEEN: NONE

BiD DATE: None Specified DATE ESTIMATED: §/11/12

BID TIME: TIME ESTIMATED: S5:11 PM

000000000000400000000040000000000000000000000000000000000000000000000000000000000000000000000000000¢
ACCEPTANCE

COMPANY: Santa Fe County

BY: DATE:

NOTE: If a Contract is written using this Proposal, this Proposal must be attached to and made part of that Contract.

SAESES
Yy

2 & 4

G000 000¢ & @0 @ ¢ ¢



8/11/12 ALBUQUERQLE ASPHALT, INC. Page 2 of 2
TEMIZED QUOTATION
FOR:
Caja Del Rio 54" Pipe Unit Price.
EST. NO.: 12-091117
TEM NO. DESCRIPTION UNIT QUANTITY UNIT PRICE TOTAL AMOUNT
new 54* Culver Pipe LF 30.00 $136.67 $4,100.10
TOTALS $4,100.10



