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1492 |Aqua Fria Waste Water Phase Il Mike Hart 2
1492 |Aqua Fria Waste Water Phase IV Mike Hart 2
7708 |Santa Fe Greenway River Construction Section B Mike Hart 2
6240 |Lopez Lane Sidewalk Miguel Romero 2
1473 |SFCWRF Design-Build ex for future capacity Mike Hart 5
2240 |Esperanza Shelter for Battered Families Miguel Romero 2
7720  |Avenida Azul Eldorado Trail Dan Anderson 5
1476  |Glorieta Sewer Mike Hart 4
1477 |Chupadero MDCWA Ira Roybal 1 -
774 |Turquoise Trail Extension Robert Walton 5
7010 |Eldorado Fire Station 1,2,3 ADA Upgrades Robert Walton 5
7701 |Arroyo Hondo Trail-Segments 2 & 3 Robert Walton 5
8010 |Pojoaque Fire Station #50 Sewer Connection Brandon Delgado 1
7122/8030 Cerrillos Hwy 14 Senior Center/TT #3 Fire Station Dan Anderson 3
7123 | District Attorney Building Remodel Rod Lambert 4
7707  |Rail Trail Segment #6 Dan Anderson 5
7707  |Rail Trail Segment #7A Dan Anderson 5
8032 |Hondo Fire Station #2 Miguel Romero 4 || -
1434  |Hondo Bulk Water Station Ira Roybal 4
6167 |CR-54 Los Pinos Rd. Arroyo Hondo AWC Ira Roybal 3
6182 |CR-55A General Goodwin Rd. Ira Roybal 3
620 |CR-78 Camino Chupadero Ira Roybal 1
1453 |Arroyo Hondo SR 14 Interceptor Mike Hart 5
1485 |Hyde Park Estates MDCWA Mike Hart 4 ||
1431  |Abajo Lift Station Mike Hart 5
6108 |Encantado Road Ira Roybal 5
6238 |Avenida Del Sur West Extension Mike Hart 5
6246 |College Drive Extension Mike Hart 5
100 Catron Mobile Art Rod Lambert 4
1416 |Pojoaque Basin Regional Water System (AAMODT) Scott Kaseman 1 PIHA/SE |1 |BY| |BOR Pl &2 8] E 3
7129 [LaSala Miguel Romero 4
1421  |Yellowbird Road Improvements Ira Roybal 1
6183 |Camino Torcido Loop Drainage Improvement PER Brandon Delgado 2
6199 |Camino Catalina CR89C Road Improvements Ira Roybal 1
6198 |Feather Catcher CR89 Road Improvements Ira Roybal 1
6133 |CR 51 Ojo De La Vaca - X-ing Ira Roybal 4 _ -
6133 |CR 51 Ojo De La Vaca - Road Improvements Ira Roybal 384
651 |Avenida Vista Grande Bridge Rehabilitation (#9695) Brandon Delgado 5
629 [CR 63 La Joya Rd Ira Roybal 4
6140 |CR 113S Nambe Crossing Design Miguel Romero 1
676 |CR 84 Crossing PER Miguel Romero 1 ojnf |hjolid
7131 |Clerk's Office Addition and Remodel Miguel Romero 5
PUDIIC WOTKS UNGergrouna rank(s) and PUump(s)
205 Removal Miguel Romero 2
620 |Opera Water Tank Mike Hart 1 _ -
7708 |Santa Fe Greenway Trail Section C Design Robert Walton 2
7701 |Arroyo Hondo Trail-Segment 1 Robert Walton 5
2321 |Pathways Shelter Renovation Dan Anderson 1
7743 |Highway 14 Senic Byway Trail Dan Anderson 5
6201 |Jacona Transfer Station Phase 1-2 Ira Roybal 1
6208 North Shining Sun CR109N (On Hold Due to AMMOT
Work) ira Roybal 1
7722 |Romero Park Phase Il Miguel Romero 2
8027 |Aqua Fria Fire Station Miguel Romero 2
Richards Ave. Roundabout Art Rod Lambert 485
Galisteo Village Entry Sings Rod Lambert 3
BCC Chambers Acoustic Upgrade Rod Lambert 4
go31 |La Puebla Fire Station Training Building (assigned to
FIRE) Rod Lambert 1




1423 |Pojoaque Water System Interconnect with City of SF Scott Kaseman 1
6250 |Paseo C De Baca Road PER Ira Roybal

6250 |Valle Vista Water Valves Brandon Delgado 5
6249 |HAWK Signals for School Zones Brandon Delgado 5
801 |Fire Station #50 Kitchen Brandon Delgado 1
844  |Galisteo FS SCBA Electric Brandon Delgado 3
611 |2026 IMP Road Maintenance Ira Roybal 1
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