

**THE BOARD OF COUNTY COMMISSIONERS**

**OF SANTA FE COUNTY**

**RESOLUTION NO. 2013 115**

---

**A RESOLUTION REQUESTING AN EXTENSION OF THE (NMDOT) YEAR  
2012/2013 LOCAL GOVERNMENT ROAD IMPROVEMENT FUND  
PROGRAM (LGRF) GRANT COOPERATIVE PROJECT AGREEMENT,  
PROJECT CAP-5-13(470) DUE TO EMERGENCY FLOODING IN SANTA FE  
COUNTY.**

---

**WHEREAS**, pursuant to NMSA 1978, Section 67-3-28-2, assistance for local road construction and repair is available through the New Mexico Department of Transportation ("NMDOT") from the Local Government Road Improvements Fund ("LGRF");

**WHEREAS**, the County of Santa Fe applied for funding from the New Mexico Department of Transportation LGRF for pavement rehabilitation/improvements on the roads designated on Exhibit A, attached hereto and made a part hereof by reference (the "Project");

**WHEREAS**, the County was approved for \$108,376 in NMDOT funding and a County match of \$36,125 for a total project cost of \$144,501;

**WHEREAS**, the County and NMDOT entered into Cooperative Agreement No. D14022 for Project CAP-5-13(470) to provide for the funding for the Project and its completion date;

**WHEREAS**, Santa Fe County has experienced extreme rainfall conditions causing an emergency clean-up initiative for roads effected in Santa Fe County;

**WHEREAS**, the Cooperative Agreement requires that the Project be completed by December 31, 2013 or the funding will revert;

**WHEREAS**, the Board of County Commissioners of Santa Fe County supports the request for additional time to complete the road Project; and

**NOW THEREFORE BE IT RESOLVED** that the Santa Fe County Board of County Commissioners requests a 12 month extension of the completion date as stated in the Cooperative Agreement, and to amend the completion date of the road Project from December 31, 2013 to December 31, 2014.

APPROVED, ADOPTED AND PASSED THIS 29<sup>th</sup> day of October, 2013.

**BOARD OF COUNTY COMMISSIONERS**

Kathleen S. Holian  
Kathleen S. Holian, Chair

**ATTEST:**

Geraldine Salazar 10/29/2013  
Geraldine Salazar, Santa Fe County Clerk



**APPROVED AS TO FORM:**

Stephen C. Ross  
Stephen C. Ross, Santa Fe County Attorney

**FINANCE APPROVAL:**

Teresa C. Martinez  
Teresa C. Martinez, Santa Fe County Finance Director



COUNTY OF SANTA FE ) BCC RESOLUTIONS  
STATE OF NEW MEXICO ) ss PAGES: 3  
I Hereby Certify That This Instrument Was Filed for  
Record On The 4TH Day Of November, 2013 at 03:26:56 PM  
And Was Duly Recorded as Instrument # 1722307  
Of The Records Of Santa Fe County  
Deputy Manuel Salazar Witness My Hand And Seal Of Office  
Geraldine Salazar  
County Clerk, Santa Fe, NM

**EXHIBIT "A"**

Location: Various County Roads, Santa Fe County, New Mexico  
Starting termini and Ending termini are as follows:

CR 46 (Ellis Ranch Road) beginning termini; Old Las Vegas Highway and ending termini; 0.40 mi to Dead End.

(Rancho Alegre Road) beginning termini; CR 45 and ending termini; 1.13 South of CR 45.

CR 60 (Nine Mile Road) beginning termini; 0.34 mi. from Old Las Vegas Highway and ending termini; 2.01 mi to Dead End.

CR Camino Montoya beginning termini; CR 56 and ending termini; Calle Debra.

CR 67J (Double Arrow Road) beginning termini; CR 67 and ending termini; Camino Quien Sabe.

CR 55 (Goldmine Road) beginning termini; SR 14 and ending termini; 1.36 mi. to Gate.

Scope of Work: . Pavement Rehabilitation/Improvements of Various County Roads

Project Estimate: Total Estimated Cost \$144,501.00

Funding Source: LGRF CAP Fund

REC'D  
CLERK  
RECORDED  
MAY 21 1993  
COUNTY CLERK