



AIA®

Document G701™ – 2001

Change Order

PROJECT (Name and address): Pojoaque Fire Station Additions	CHANGE ORDER NUMBER: 001a DATE: 07/27/2011	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR (Name and address): R & M Construction P.O.Box 1026 Alcalde, NM 87533	ARCHITECT'S PROJECT NUMBER: 91000 CONTRACT DATE: 04/26/2011 CONTRACT FOR: General Construction	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

PCO #	Description	Amount
1	Additional 502.3 Yards of fill	\$20,092.00 (0 days)
	Total	\$ 20,092.00 (0 days)

The original Contract Sum was	\$	729,910.00
The net change by previously authorized Change Orders	\$	0
The Contract Sum prior to this Change Order was	\$	729,910.00
The Contract Sum will be increased by this Change Order in the amount of	\$	20,092.00
The new Contract Sum including this Change Order will be	\$	750,002.00

The Contract Time will be unchanged by 0 (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is October 23, 2011

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive..


NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Atkin Olshin Schades Architects
ARCHITECT (Firm name)


1807 Second Street, Suite 34, Santa Fe,
NM 87507
ADDRESS

BY (Signature)
Faez Soud
(Typed name)
07/27/2011
DATE

R & M Construction
CONTRACTOR (Firm name)

P.O. Box 1026, Alcalde, NM 87533
ADDRESS

BY (Signature)
Robert Sanchez
(Typed name)
07/27/2011
DATE


Santa Fe County
OWNER (Firm name)

P.O. Box 276, Santa Fe, NM 87504
ADDRESS

BY (Signature)
Katherine B. Miller
(Typed name)
07/27/2011
DATE

Approved as to form
Santa Fe County Attorney

By: 

Date: August 26, 2011



DTT SAND & GRAVEL INC.

Date	Ticket #	Location/PO#	Material	Tons	Time Out	Truck #	Inv#
6/7/11	17280	Fire Station - Pojo	Base Course	23.9	1112	T-05	11066
6/7/11	17281	Fire Station - Pojo	Base Course	22.95	1118	T-97	11066
6/7/11	17287	Fire Station - Pojo	Base Course	22.84	1225	T-95	11066
6/7/11	17292	Fire Station - Pojo	Base Course	23.95	1259	T-97	11066
6/7/11	17293	Fire Station - Pojo	Base Course	24.58	105	T-05	11066
6/7/11	17300	Fire Station - Pojo	Base Course	21.41	210	T-97	11066
6/7/11	17301	Fire Station - Pojo	Base Course	24.57	217	T-05	11066
6/9/11	17359	Fire Station - Pojo	Base Course	21.43	835	T-05	11066
6/9/11	17361	Fire Station - Pojo	Base Course	22.1	859	T-97	11066
6/9/11	17366	Fire Station - Pojo	Base Course	21.06	947	T-05	11066
6/9/11	17368	Fire Station - Pojo	Base Course	22.99	1005	T-97	11066
6/9/11	17370	Fire Station - Pojo	Base Course	21.75	1048	T-05	11066
6/9/11	17371	Fire Station - Pojo	Base Course	21.62	1108	T-97	11066
6/9/11	17373	Fire Station - Pojo	Base Course	21.19	1151	T-05	11066
6/9/11	17375	Fire Station - Pojo	Base Course	21.4	1222	T-95	11066
6/9/11	17377	Fire Station - Pojo	Base Course	22.45	1259	T-05	11066
6/9/11	17378	Fire Station - Pojo	Base Course	22.14	126	T-97	11066
6/9/11	17381	Fire Station - Pojo	Base Course	26.27	202	T-05	11066
6/9/11	17383	Fire Station - Pojo	Base Course	13.81	236	T-91	11066
6/9/11	17384	Fire Station - Pojo	Base Course	21.17	240	T-97	11066
6/9/11	17385	Fire Station - Pojo	Base Course	22.37	304	T-05	11066
6/13/11	17419	Fire Station - Pojo	Base Course	22.93	312	T-95	11066
6/14/11	17424	Fire Station - Pojo	Base Course	23.69	833	T-95	11081
6/14/11	17427	Fire Station - Pojo	Base Course	21.65	944	T-95	11081
6/14/11	17430	Fire Station - Pojo	Base Course	23.14	1104	T-95	11081
6/14/11	17434	Fire Station - Pojo	Base Course	24.89	1210	T-95	11081
6/14/11	17438	Fire Station - Pojo	Base Course	23.68	115	T-95	11081
6/14/11	17441	Fire Station - Pojo	Base Course	24.64	211	T-95	11081
6/14/11	17445	Fire Station - Pojo	Base Course	22.81	310	T-95	11081

653.38

Robert Sanchez
921, ~~8~~ 2027

SECTION 00 3000 - REVISED BID FORM

CONSTRUCTION REMODEL OF THE POJOAQUE FIRE STATION

Please offer your best price for the work required for the construction remodel of the Pojoaque Fire Station. The lump sum base bid must include pricing for materials, equipment, labor, travel, and fees for any required permitting. Be advised that award may be made without discussion with Offerors on offers received.

<u>Item</u>	<u>Description</u>
1.	Construction Remodel of the Pojoaque Fire Station

Lump Sum Base Bid: 729,910. -

Written in Words (Base Bid): Seven Hundred twenty nine thousand
& Nine Hundred ten.

<u>Additive Alternate</u>	<u>Description</u>
#1	Notification System

Lump Sum Alternate #1: 68,200.00

Lump Sum Written in Words (Alternate #1): Sixty Eight thousand two
Hundred

<u>Additive Alternate</u>	<u>Description</u>
#2	Excavation, removal, disposal & replacement of engineered soil (CU. YD.)

Unit Price Alternate #2: 40.00 / CU. YD.

Unit Price Written in Words (Alternate #2): Forty Dollars / Cubic Yard

Note: All lump sum bids & unit price are excluding New Mexico Gross Receipts Tax