

**AMENDMENT NO. 1
TO AGREEMENT BETWEEN SANTA FE COUNTY AND
FIRE STARTER STUDIOS, LLC**

This Amendment is made and entered into as of this 25th day of July, 2016 by and between **Santa Fe County**, hereinafter referred to as “the County”, a New Mexico political subdivision, and **Fire Starter Studios, LLC**, hereafter referred to as “the Contractor”.

WHEREAS, on September 9, 2015, the County and Contractor entered into Agreement No. 2015-0327-PW/MM to provide for Contractor’s completion of two educational videos pertaining to the Aamodt Water Rights Settlement Agreement; and

WHEREAS, according to the Agreement, the Contractor’s Scope of Work or Deliverables are to be completed no later than June 30, 2016 and the term of the agreement expires September 9, 2016; and

WHEREAS, due to the ongoing legal matters pending in the federal court regarding the Aamodt settlement, the Contractor is unable to complete the scope of work by June 30, 2016, and the County intends for the Contractor to continue to perform services that can be completed within the contract terms; and

WHEREAS, Article 4 of the Agreement (Effective Date and Term) allows the County to extend the term of the Agreement for one year and Article 15 (No Oral Modifications; Written Amendments Required) allows the parties to amend the Agreement by an instrument of writing.

NOW, THEREFORE, in consideration of the mutual covenants and conditions contained herein, the parties agree as follows:


1. Article 1.D (Scope of Work), the date “June 30, 2016 is deleted and replaced with “September 9, 2017”.
2. Article 3.A.1 a) through d) are deleted in their entirety and replaced with the following:
 - a) 10% upon completion of the drafted scripts
 - b) 10% upon completion of the scripts and County approval
 - b) 20% upon completion of the voiceovers and approval by the County
 - c) 20% upon completion of the story board and approved by the County
 - d) 40% upon completion of the final videos and approval by the County
3. Article 4 (Effective Date and Term) a new subpart “A” is inserted to read as follows:
 - A. By Amendment No. 1 the parties mutually agree to extend the term of this Agreement from September 9, 2016 to September 9, 2017, unless earlier terminated pursuant to Section 5 (termination) or Section 6 (Appropriations and Authorizations).

edj
7/25/16
KAC
7/25/16

- 4. All other provisions of the Agreement not specifically amended or modified by Amendment No. 1, shall remain in full force and effect.


IN WITNESS WHEREOF, the parties have executed this Amendment as of the date first written above.

SANTA FE COUNTY:


 Katherine Miller
 Santa Fe County Manager


7.25.16
 Date

APPROVED AS TO FORM:


 Gregory S. Shaffer
 Santa Fe County Attorney

7/19/16
 Date

FINANCE DEPARTMENT APPROVAL:


 Carole H. Jaramillo
 Santa Fe County Finance Director

7/21/16
 Date

CONTRACTOR:

 (Signature)

 Date

 (Print Name)

 (Print Title)

4. All other provisions of the Agreement not specifically amended or modified by Amendment No. 1, shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date first written above.

SANTA FE COUNTY:

Katherine Miller
Santa Fe County Manager

Date

APPROVED AS TO FORM:

Gregory S. Shaffer
Santa Fe County Attorney

Date

FINANCE DEPARTMENT APPROVAL:

Carole H. Jaramillo
Santa Fe County Finance Director

Date

CONTRACTOR:



(Signature)

7/13/16
Date

ROBERT BUTTS

(Print Name)

DIR. OF SALES

(Print Title)