

Change Order

No. 2

Date of Issuance: 5-19-14 Effective Date: Upon acceptance by all parties

Project: Stanley Wellness Center Phase 1	Owner: Santa Fe County	Owner's Contract No.:2014-0099-PW/PL
Contract: : Stanley Wellness Center Phase 1		Date of Contract: 11-26-13
Contractor: Century Club Construction, Inc.		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Revise quantity of Bid Item #15 from 448 L.F. to 1,088 L.F.

Attachments (list documents supporting change):

This increase reflects "AS-BUILT" quantity of striping on project. Engineer's bid estimate was in error.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$305,000.00</u>	Original Contract Times: 90 <input checked="" type="checkbox"/> Working <input type="checkbox"/> Calendar days Substantial completion (days or date): <u>90 days</u> Ready for final payment (days or date): <u>90 days</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : <u>\$2,000.00</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): <u>N/A</u> Ready for final payment (days): <u>N/A</u>
Contract Price prior to this Change Order: <u>\$307,000.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>90 days</u> Ready for final payment (days or date): <u>90 days</u>
[Increase] [Decrease] of this Change Order: <u>\$5,760.00</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): <u>0</u> Ready for final payment (days or date): <u>0</u>
Contract Price incorporating this Change Order: <u>\$312,760.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>90 days</u> Ready for final payment (days or date): <u>90 days</u>

RECOMMENDED:
By: [Signature]
Engineer (Authorized Signature)
Date: 5-22-14

ACCEPTED:
By: [Signature]
Owner (Authorized Signature)
Date: 6-25-14

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)
Date: 6-9-14