

# AIA DOCUMENT G701

## CHANGE ORDER

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

**PROJECT**  
So. Region HQ - Edgewood Fire Station

**CHANGE ORDER NUMBER:** 002

**TO CONTRACTOR**  
Weil Construction, Inc.  
PO Box 65606  
Albuquerque, NM 87193

**DATE:** January 11, 2013  
**ARCHITECT'S PROJECT NUMBER:** Edge  
**CONTRACT DATE:**  
**CONTRACT FOR:** So. Region HQ - Edgewood Station

**THE CONTRACT IS CHANGED AS FOLLOWS:**

Apparatus Bay Striping Credit (\$1,967.27 credit, 0 days); Culvert at Municipal Way (\$4,727.58, 0 days); Bed Casework (\$7,121.27, 0 days); Minor Drainage Changes (\$1,775.23 credit, 0 days); Split Rail Instead of Horse Fence (\$2,316.24 credit, 0 days); Standing Seam Roof (\$54,453.20, 0 days); Planter Delete Stucco (\$351.88, 0 days); Weather Delays (\$0, 4 days).

The original Contract Sum was	\$ 2,891,450.00
The net change by previously authorized Change Orders	\$ \$18,089.41
The Contract Sum prior to this Change Order was	\$ 2,873,360.59
The Contract Sum will be <b>increased</b> by this Change Order in the amount of	\$ \$60,595.19
The new Contract Sum including this Change Order will be	\$ 2,933,955.78

The Contract Time will be **increased** by **four (4)** days  
The date of Substantial Completion as of the date of this Change Order therefore is **August 1, 2012**.

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. Prices do not include NM GRT at **7.875%** unless noted otherwise. **GRT is not added to this change order.**

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

**ARCHITECT**  
Riskin Associates Architecture, Inc.  
227 E. Palace Ave., Suite C  
Santa Fe, NM 87501

**CONTRACTOR**  
Weil Construction, Inc.  
PO Box 65606  
Albuquerque, NM 87193

**OWNER**  
Santa Fe County  
102 Grant Ave.  
Santa Fe, NM 87501

BY (Signature)  
Marci L. Riskin

BY (Signature)  
Chris Weil

BY (Signature)  
Katherine Miller

1.15.13  
DATE

1/16/13  
DATE

2-16-13  
DATE

Approved as to form  
Santa Fe County Attorney  
By:   
Date: February 8, 2013