

**THE BOARD OF COUNTY COMMISSIONERS  
OF SANTA FE COUNTY**

**RESOLUTION NO. 2022-096**

---

**A RESOLUTION ADOPTING LOCAL GOVERNMENTS ROAD  
IMPROVEMENT FUND PROJECT NO. SP-L500389 FOR PAVEMENT  
REHABILITATION/IMPROVEMENTS OF AGUA FRIA ROAD (CR66) AND  
MAIN STREET**

---

**WHEREAS**, pursuant to NMSA 1978, Section 67-3-28.2 (Local governments road fund created; uses), assistance for local road construction and repair is available through the New Mexico Department of Transportation (NMDOT) from the Local Governments Road Improvements Fund (LGRF); and

**WHEREAS**, the County of Santa Fe (County) applied for fiscal year 2021 LGRF funding for pavement rehabilitation/improvements on various roads within the County; and

**WHEREAS**, by letter dated May 28, 2020, NMDOT informed the County that Project No. SP-L500389 (Project) is approved; and

**WHEREAS**, prior to development of a Cooperative Agreement for the Project the Santa Fe Board of County Commissioners (Board) adopted Resolution No. 2020-86 on November 10, 2020, to adopt the Project and verify its priority standing; and

**WHEREAS**, the Project has been delayed by supply disruptions due the COVID-19 virus pandemic. Suppliers cannot produce enough product or materials to supply the County and the State of New Mexico, therefore the County, Public Works Department, requests an extension of the deadline to December 30, 2022; and

**WHEREAS**, prior to development of the first extension of the date for completion of the Project and of the term of the Cooperative Agreement for the Project, the Board adopted Resolution No. 2021-094 on November 9, 2021, to adopt the Project and verify its priority standing; and

**WHEREAS**, the Cooperative Agreement requires the Project be completed by December 30, 2022; and

**WHEREAS**, the Project has been delayed due to the time that remains in calendar year 2022 with the required temperature of 60 degrees and rising that is required for the Project. The Project was put out to bid and was awarded on November 7, 2022, and therefore the County, Public Works Department, requests an extension of the date by which the Project is to be completed to December 30, 2023; and

SFC CLERK RECORDED 11/18/2022

**WHEREAS**, the location and other information concerning the Project is described and depicted on Exhibit B and in the following table:

**2023 CAP Pavement Preservation Projects**

Commission District	Road Name	SFC Road	Beginning of Project	End of Project	NMDOT Share	SF County Share	Total
2	Agua Fria Road	CR 66	City Limits	1500 ft. East of City Limits	\$36,269.00	\$12,089.67	\$48,358
5	Main Street	N/A	NM 14	First Street	\$45,940.00	\$15,313.33	\$61,253
				<b>Total</b>	<b>\$82,209.00</b>	<b>\$27,403.00</b>	<b>\$109,612</b>

**NOW, THEREFORE, BE IT RESOLVED** that the Board (i) hereby adopts the Project as described in this Resolution; (ii) confirms the Project's priority status; (iii) agrees to provide the County's share of Project costs as set forth above; and (iv) delegates to the Santa Fe County Manager the authority to execute the Cooperative Agreement with NMDOT for the Project, including any amendments thereto.

**PASSED, APPROVED, AND ADOPTED THIS** 15<sup>th</sup> **DAY OF NOVEMBER, 2022.**

**SANTA FE BOARD OF COUNTY COMMISSIONERS**

By: Anna T. Hamilton  
 Anna T. Hamilton, Chair  
 Santa Fe Board of County Commissioners

**ATTESTATION:**  
Katharine E. Clark  
 Katharine E. Clark  
 Santa Fe County Clerk

11/16/22  
 Date




Approved as to form:  
Jeff Young  
 Jeff Young  
 Santa Fe County Attorney

11-9-22  
 Date

SFC CLERK RECORDED 11/16/22

Finance Division:


  
Yvonne S. Herrera  
Finance Director


11-9-22  
Date

COUNTY OF SANTA FE            )  
STATE OF NEW MEXICO        ) ss

BCC RESOLUTIONS  
PAGES: 6

I Hereby Certify That This Instrument Was Filed for  
Record On The 18TH Day Of November, 2022 at 09:36:25 AM  
And Was Duly Recorded as Instrument # **2001655**  
Of The Records Of Santa Fe County

Witness My Hand And Seal Of Office  
Katharine E. Clark  
Deputy  County Clerk, Santa Fe, NM



SFC CLERK RECORDED 11/18/2022



SFC CLERK RECORDED 11/18/2022












Exhibit B

SP Project Map 2  
Aqua Fria Road  
2" Mill and 2" Asphalt Overlay  
Santa Fe County