

**AMENDMENT NO. 7
TO AGREEMENT NO. 2022-0155-CSD**

THIS AMENDMENT is made this 3rd day of February, 2026, between **Santa Fe County** (the “County”), and **Youthworks**, 1505 Llano St, Santa Fe, New Mexico 87505 (the “Contractor”).

WHEREAS, the County and Contractor entered into Agreement No. 2022-0155-CSD (the “Agreement”) on February 8, 2022, to provide for the Contractor’s provision of CONNECT navigation services and make the use of flexible funds available to benefit the Contractor’s clients; and

WHEREAS, by Amendment Nos. 1 through 6 the Agreement was amended to increase the compensation payable to the Contractor and extend the term to February 8, 2026; and

WHEREAS, according to Article 15 (No Oral Modifications, Written Amendments Required) of the Agreement, the Agreement may be amended by an instrument in writing signed by the parties; and

WHEREAS, by this Amendment No. 7 the parties agree to amend the Agreement to increase the amount of flexible funds that are available to the Contractor on a reimbursement basis and to extend the term to February 8, 2027.

NOW, THEREFORE, the parties agree to amend the Agreement as follows:

1. Article 3.A.1 (Compensation, Invoicing, and Set Off)) insert a subparagraph e to read:
 - e. By Amendment No. 7 the expenditure of the additional funding of \$25,000 will be designated for allowable uses of flexible funds.
2. Article 3.A.2 (Compensation, Invoicing and Set-Off) insert a subparagraph d to read:
 - d. By Amendment No. 7 the compensation payable to the Contractor is increased by the sum of \$25,000. The compensation payable to the Contractor for the term of this Agreement will not exceed **\$725,000.00**, *inclusive* of NM GRT.
3. Article 4 (Effective Date and Term) insert a subparagraph c to read:
 - c. By Amendment No. 7 the term is extended to February 8, 2027.

4. All other provisions of the Agreement not specifically amended or modified by Amendment Nos. 1 through 6 and this Amendment No. 7 will remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties.

SANTA FE COUNTY:



Gregory S. Shaffer
Santa Fe County Manager

2/3/2028

Date

Approved as to form:


Roberta D. Joe for W.B.

Walker Boyd
Santa Fe County Attorney

1/15/2026

Date

CONTRACTOR – YOUTHWORKS



1/27/2026

Date