

**ATTACHMENT VI – AMENDMENT TO AGREEMENTS FOR ENGINEERING SERVICES**  
**Amendment No. 2**

1. As set forth in the AGREEMENT FOR ENGINEERING SERVICES dated the 4<sup>th</sup> day of October, 2017 (effective date of Agreement) by and between the Santa Fe County, the OWNER, and Morris Surveying/Engineering, LLC, the ENGINEER, the OWNER and ENGINEER agree this \_\_\_\_ day of \_\_\_\_\_, 2018 (effective date of Amendment) that ENGINEER shall modify the Agreement and furnish ENGINEERING SERVICES in accordance with the GENERAL PROVISIONS of the Agreement and OWNER shall compensate the ENGINEER for services described as set forth below:

A. Description of Modifications:

Additional design services required to support the relocation of utilities prior to construction/installation of sewer line.

B. Perform or provide the following tasks and/or deliverables:

Locate existing utilities and identify alternative locations to support construction/installation of new sewer line.

C. Cost Proposal – Include hourly breakdown for each task

Professional Engineer - Design Utility Relocation 36 hours at \$125.00/hour and Administrative Support 4 hours at \$ 50.00/hour.

D. Reimbursable Expense Schedule

N/A

E. Agreement Summary:

Original agreement amount:	<u>\$35,030.00</u>
Net change for prior amendments:	<u>\$3,700.00</u>
This amendment amount:	<u>\$4,700.00</u>
Adjusted Agreement amount:	<u>\$43,430.00</u>

F. Contract Time shall be 20 calendar days from the date of the OWNERS signature on Attachment VI. The services described in this amendment shall be completed and accepted by the OWNER by April 20, 2019 (DATE). If these services have not been completed and accepted by the OWNER the ENGINEER shall pay the OWNER liquidated damages as outlined in the contract.

2. Signatures

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date of the signature by the required approval authorities below.


By:   
OWNER  
Type Name Katherine Miller  
Title Santa Fe County Manager

Date: 9.19.16

Approved as to form  
Santa Fe County Attorney  
By:   
Date: 9/14/18

By: \_\_\_\_\_  
ENGINEER  
Type Name Richard A. Morris  
Title Principal  
Address 4 Calle Medico, Suite A  
Santa Fe, NM 87505

Date: \_\_\_\_\_

  
9/17/18  
Trina Drets

REVIEWED AND APPROVED: FUNDING AGENCY  
AGENCY NAME: \_\_\_\_\_  
By \_\_\_\_\_  
Type Name \_\_\_\_\_  
Date \_\_\_\_\_

2. Signatures

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date of the signature by the required approval authorities below.

By: [Signature]  
OWNER  
Type Name Katherine Miller  
Title Santa Fe County Manager

Date: 9.19.16

Approved as to form  
Santa Fe County Attorney

By: [Signature]  
Date: 9/14/18

By: \_\_\_\_\_  
ENGINEER  
Type Name Richard A. Morris  
Title Principal  
Address 4 Calle Medico, Suite A  
Santa Fe, NM 87505

Date: \_\_\_\_\_

[Faint signature]  
[Faint text]

REVIEWED AND APPROVED: FUNDING AGENCY  
AGENCY NAME: NMED CPB

By Andrea

Type Name Telmo

Date \_\_\_\_\_

Digitally signed by Andrea Telmo  
DN: dc=us, dc=nv, dc=state,  
dc=nmemv, ou=NMLM/ Users, ou=wpd,  
ou=cpb, cn=Andrea Telmo,  
email=Andrea.Telmo@state.nv.us  
Date: 2018.09.20 16:26:16 -0600



2. Signatures.

IN WITNESS WHEREOF, the Parties have executed this Agreement as of the date of the signature by the required approval authorities below.

By: \_\_\_\_\_  
OWNER  
Type Name Katherine Miller  
Title Santa Fe County Manager

Date: \_\_\_\_\_

Approved as to form  
Santa Fe County Attorney  
By: [Signature]  
Date: 9/18/18



By: [Signature]  
ENGINEER  
Type Name Richard A. Morris  
Title Principal  
Address 4 Calle Medico, Suite A  
Santa Fe, NM 87505

Date: 9/18/18

REVIEWED AND APPROVED: FUNDING AGENCY

AGENCY NAME: \_\_\_\_\_

By \_\_\_\_\_

Type Name \_\_\_\_\_

Date \_\_\_\_\_

