


**EXHIBIT C  
AMENDMENT TO AGREEMENT BETWEEN SANTA FE  
COUNTY AND ENGINEER  
FOR PROFESSIONAL ENGINEERING  
BASIC SERVICES**

**PROJECT Pinon Hills All Weather Crossing**



**SANTA FE COUNTY  
ADMINISTRATIVE SERVICES DEPARTMENT  
PURCHASING DIVISION**

In accordance with Part A Paragraph 4 Engineer's BASIC SERVICES and Part B. Paragraph 1 SCOPE OF WORK, to the Agreement Between the County and Louis Berger Group, Inc. (Engineer), the Engineer is authorized to provide the following Basic Services:

Engineer will provide 208 hours of inspection augmentation for the project to allow for additional inspection time during the construction of the concrete box culvert.

---

**Justification for Basic Services:**

Agreement No. 2014-0030-A-PW/PL-3 for construction observation allows for 160 hours for part-time days. After reviewing the project at a pre-conference meeting, it was observed that the inspector will need to be on the project full-time during the construction of the concrete box culvert. 208 hours will be sufficient to complete construction observation.

---

Basic Services:	\$59,399.08
Additional Services by this Amendment Amount	\$20,213.44
<b>Total (exclusive of NM GRT)</b>	<b>\$79,612.52</b>

---

**This Project ends on: June 30, 2018**

**BASIC SERVICES AMENDMENT SIGNATURE PAGE**

**SANTA FE COUNTY:**

  
\_\_\_\_\_

Katherine Miller  
Santa Fe County Manager

3/20/2018

Date

Approved as to form:

  
\_\_\_\_\_

R. Bruce Frederick  
Santa Fe County Attorney

3/13/18

Date

Finance Department:

  
\_\_\_\_\_

Stephanie S. Clarke  
Finance Director

3/14/18

Date

**ENGINEER**

\_\_\_\_\_

\_\_\_\_\_

Date

\_\_\_\_\_  
(print name and title)


**BASIC SERVICES AMENDMENT SIGNATURE PAGE**

**SANTA FE COUNTY:**

\_\_\_\_\_  
Katherine Miller  
Santa Fe County Manager


\_\_\_\_\_  
Date

Approved as to form:

  
\_\_\_\_\_  
R. Bruce Frederick  
Santa Fe County Attorney


3/13/18  
\_\_\_\_\_  
Date

Finance Department:

  
\_\_\_\_\_  
Stephanie S. Clarke  
Finance Director

3/14/18  
\_\_\_\_\_  
Date

**ENGINEER**

  
\_\_\_\_\_  
Richard Rotto, Manager NM  
*(print name and title)*

3/14/2018  
\_\_\_\_\_  
Date

