

This is **EXHIBIT K**, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated January 12, 2013.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 1**

1. *Background Data:*

Effective Date of Owner-Engineer Agreement: January 12, 2013

- b. Owner: Santa Fe County, 102 Grant Avenue, Santa Fe, NM
- c. Engineer: Occam Consulting Engineers, Inc., 994 Old Pecos Trail, Santa Fe, NM
- d. Project: Northeast and Southeast Connector Alignment and Corridor Study

2. *Description of Amendment:*

WHEREAS, Agreement No. 2013-0144-PW/MS dated January 12, 2013 provides for the Engineer's completion of Basic Services and Study Report Phase Services for the Northeast and Southeast Connector Alignment and Corridor Study;

WHEREAS, the Agreement sum for Agreement No. 2013-0144-PW/MS is \$388,214.91;

WHEREAS, paragraph A.3.01 of Exhibit A to Agreement No. 2013-0144-PW/MS indicates the time period for performance of Engineer's services as twelve (12) months;

WHEREAS, the time period for performance of services stated by the Engineer in its proposal was a period of eighteen (18) months;

WHEREAS, the Notice to Proceed (NTP) issued by the Owner indicates a time period for performance of eighteen(18) months;

WHEREAS, the discrepancy in the time period in which the Engineer is required to perform and complete its services needs to be resolved by amending Agreement No. 2013-0144-PW/MS to reflect a time period of eighteen (18) months;

WHEREAS, this amendment does not modify or amend the Agreement sum.

NOW, THEREFORE, CONTRACT NO. 2013-0144-PW/MS IS AMENDED AS FOLLOWS:

a. Agreement No. 2013-0144-PW/MS, EXHIBIT A, PART 1, BASIC SERVICES , subparagraph A.3.01 is amended by deleting the reference to "12" and replace it with "18".

Agreement Summary (Reference only)

a. Original Agreement amount:	<u>\$388,214.91</u>
b. Net change for prior amendments:	<u>\$ 0.00</u>
c. This amendment amount:	<u>\$ 0.00</u>
d. Agreement amount:	<u>\$388,214.91</u>

The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this Amendment remain in effect. The Effective Date of this Amendment is the date of signature by the Owner.

OWNER:

Katherine Miller

By: Katherine Miller

Title: County Manager

Date Signed: 1-21-14

ENGINEER:

Occam Consulting Engineers, Inc.
Carlos O. Ruiz

By: Carlos O. Ruiz

Title: Executive Vice-President

Date Signed: 1-22-2014

Approved as to form

Stephen C. Ross Date 1/15/14
Stephen C. Ross
County Attorney

Finance Department

Teresa C. Martinez Date 1/17/14
Teresa C. Martinez
Director