

**Amendment No. 3 to
Property and Right of Way Acquisition Agreement
Between Santa Fe County and Tierra Right of Way Services, Ltd.**

THIS AMENDMENT is made and entered into this 6 day of November, 2018 by and between **Santa Fe County**, hereinafter the "County", a political subdivision of the state of New Mexico, and **Tierra Right of Way Services, Ltd.**, hereinafter the "Contractor."

WHEREAS, on November 8, 2016 the County and Contractor entered into Agreement No. 2017-0127-OS/KE (Agreement) to provide for the Contractor's assistance and services for the County and the Santa Fe River Greenway project; and

WHEREAS, Section Seventeen (Amendment) of the Agreement allows the parties to amend the Agreement by an instrument in writing executed by the parties; and

WHEREAS, by Amendment No. 1 was modified to include additional scope of work and increased compensation by a sum of \$15,980; and

WHEREAS, by Amendment No. 2 the Agreement was modified to include additional work and increase the Contractor's compensation by the amount of \$4,054.60; and

WHEREAS, the Agreement is due to expire November 8, 2018, and both parties wish to amend the Agreement by extending the term of the Agreement for two years to November 8, 2020; and


WHEREAS, both parties desire to enter into this Amendment No. 3.

NOW, THEREFORE, both parties agree to amend the Agreement as follows:

1. Section Four (Effective Date and Term), fourth sentence is amended by deleting the word "two" and replace it with "four."
2. Section Four (Effective Date and Term), is amended by inserting a subparagraph A to read:
 - A. By Amendment No. 3 to this Agreement, the term is extended for two years from November 18, 2018 to November 18, 2020.
3. All other provisions of the Agreement not specifically amended or modified by Amendment Nos. 1, 2 or this Amendment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date of last signature by the parties.


SANTA FE COUNTY:



Katherine Miller
Santa Fe County Manager

11.6.13
Date

Approved as to form:



R. Bruce Frederick
Santa Fe County Attorney

10-29-18
Date

Finance Department:



Stephanie Schardin Clarke
Finance Director

10/31/18
Date

CONTRACTOR:



Signature

10/30/18
Date

Mack Dickerson, Vice President
Print name and title