

Change Order

No. 1

Date of Issuance: 8/21/2015

Effective Date: Upon acceptance by all parties

Project: Adult Detention Facility Recreation Yard Concrete Floor and Door Replacement Project	Owner: Santa Fe County	Owner's Contract No.: 2015-0059-CORR/IC
Contract: Jeff Webster - 505-344-1096		Date of Contract: 4/28/2015
Contractor: Century Club Construction		Engineer's Project No.: 14302

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Century Club Construction is requesting a change order for time of contract only.

Century Club Construction is requesting 41 additional days.

Century Club Construction is requesting a substantial completion date of October 9th, 2015

Attachments (list documents supporting change):

Letter from Century Club Construction Dated 8/20/2015

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$137,000.00

[Increase] [Decrease] from previously approved
(No Prior Change Orders)

\$137,000.00

Contract Price prior to this Change Order:

\$137,000.00

[No Increase] of this Change Order:

\$0.00

Original Contract Times: 90 Working Calendar days

Substantial completion (days or date): 90 days

Ready for final payment (days or date): 90 days

[Increase] [Decrease] from previously approved Change Orders
(No Prior Change Orders)

Substantial completion (days): 0

Ready for final payment (days): 0

Contract Times prior to this Change Order:

Substantial completion (days or date): 90 days

Ready for final payment (days or date): August 29, 2015

[Increase] of this Change Order:

Substantial completion (days or date): 41 days

Ready for final payment (days or date): October 9, 2015

Contract Price incorporating this Change Order:
\$137,000.00

Contract Times with all approved Change Orders:
Substantial completion (days or date): 131 days
Ready for final payment (days or date): October 9, 2015

RECOMMENDED:

By: Joseph Martinez
Project Manager

Date: 8.26.2015

ACCEPTED:

By: Katherine Nick
Owner, Santa Fe County

Date: 9.3.15

ACCEPTED

By: [Signature]
Contractor

Date: 8-31-2015

Approved as to form,
Santa Fe County Attorney

By: [Signature]
Date: 9/11/15
Cecilia Jaramillo
9/2/15