

# Change Order

No. ONE

Date of Issuance: February 27, 2012

Effective Date: Upon Approval of Santa Fe County BCC

Project: Santa Fe County Rail Trail, Segment 1	Owner: Santa Fe County	Owner's Contract No.: IFB 2011-0279-OS/PL
Contract: Segment 1 of Santa Fe Rail Trail		Date of Contract:
Contractor: Meridian Contracting, Inc.		Engineer's Project No.: 352-10101

### The Contract Documents are modified as follows upon execution of this Change Order:

#### Description:

Add the following sentence to paragraph 1.01: "The work also includes an at-grade pedestrian crossing of the railroad."

Add the following to paragraph 9.01.5: "Section 690, At-Grade Pedestrian Crossing"

Add the following to paragraph 9.01.6: "and drawings entitled 'Santa Fe Rail Trail Pedestrian Crossing' prepared by Gannett Fleming West, Inc."

Establish Item 690, "At-Grade Pedestrian Crossing, (Complete In Place)", at a Lump Sum Price of \$75,025.00

### Attachments (list documents supporting change):

Price Quote from Contractor for "At-Grade Pedestrian Crossing, Complete, In-Place"

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$ 652,129.00</u>	Original Contract Times: <input checked="" type="checkbox"/> Working <input type="checkbox"/> Calendar days Substantial completion (days or date): <u>120</u> Ready for final payment (days or date): <u>120</u>
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: <u>\$0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): <u>0</u> Ready for final payment (days): <u>0</u>
Contract Price prior to this Change Order: <u>\$652,129.00</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>120 days</u> Ready for final payment (days or date): <u>120 days</u>
[Increase] [ <del>Decrease</del> ] of this Change Order: <u>\$75,025.00</u>	Increase of this Change Order: Substantial completion (days or date): <u>5 days</u> Ready for final payment (days or date): <u>5 days</u>
Contract Price incorporating this Change <u>\$727,154.00</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>125 days</u> Ready for final payment (days or date): <u>125 days</u>

# Change Order

No. ONE

RECOMMENDED:

By: Scott Belonger  
Engineer (Authorized Signature)  
Date: 2/27/2012

ACCEPTED:

By: [Signature]  
Owner (Authorized Signature)  
Date: 4/10/12

ACCEPTED:

By: [Signature]  
Contractor (Authorized Signature)  
Date: 2/27/2012

Approved by Funding Agency (if applicable):

Date: \_\_\_\_\_

Approved as to form  
Santa Fe County Attorney


By: [Signature]  
Date: 3/29/12

[Signature]  
3/29/12

ATTEST:

[Signature]  
VALERIE ESPINOZA  
COUNTY CLERK  
4/11/12





# MERIDIAN CONTRACTING, INC.


3535 Princeton Dr. NE • Albuquerque, NM 87107  
 (505) 872-2841 • fax (505) 884-0260

ITEM NUMBER	DESCRIPTION	UNIT	QTY.	UNIT COST	TOTAL COST
1 OF 11	CONSTRUCTION STAKING	L.S.	1	1350.00	1350.00
2 OF 11	WOVEN GEOTEXTILE FABRIC CLASS 2	S.Y.	30	10.00	300.00
3 OF 11	SUBGRADE PREPARATION	S.Y.	30	25.00	750.00
4 OF 11	6" BASECOURSE (C.I.P.)	S.Y.	30	45.00	1350.00
5 OF 11	6" CONC. PAVEMENT APPROACH SLAB (4000 psi)	S.Y.	30	450.00	13500.00
6 OF 11	REMOVAL OF STRUCTURES & OBSTRUCTIONS	L.S.	1	3500.00	3500.00
7 OF 11	ALUMINUM SIGN PANELS	S.F.	110	40.00	4400.00
8 OF 11	STEEL POSTS & ANCHORS FOR SIGNS	L.F.	279	25.00	6975.00
9 OF 11	AT-GRADE RAILWAY TRAIL CROSSING SYSTEM (installed, complete)	L.S.	1	40000.00	40000.00
10 OF 11	TRAFFIC CONTROL DEVICES DURING CONSTRUCTION	L.S.	1	1500.00	1500.00
11 OF 11	RETROFLECTIVE PLASTIC PAVEMENT STRIPE 12" WIDE	L.F.	20	70.00	1400.00
TOTAL FOR AT-GRADE RAILWAY PEDESTRIAN TRAIL CROSSING (LUMP SUM)				\$75,025.00	

Arizona Contractor Licenses  
 ROC 182688-A  
 ROC 182710-B1  
 Telephone (520) 878-0500



New Mexico Contractor Licenses:  
 354381  
 GA98, GB98, GF98 & MM98  
 Facsimile: (520) 878-0501



# Meridian Contracting, Inc.

3535 Princeton NE  
Albuquerque, NM 87107

February 24, 2012

Santa Fe County Community Services  
901 W. Alameda  
Santa Fe, NM 87505

**Attn: Scott Rivers**

**Project:** Santa Fe Rail Trail Construction Segment 1  
Santa Fe County  
IFB # 2011-0279-OS/PL

**Re: At Grade Crossing Change Order**

Mr. Rivers,

We have finalized our price for the proposed change order above. The total price of the work is \$75,025.00. Attached is the price sheet with a breakdown of the individual work items. If you should choose to accept this price, please be aware of the following:

- An additional five (5) working days will be required to complete the work.
- 85 lb/yd track is only available in 25 ft sections; an additional splice will be required to complete the 33 ft track replacement.
- 12" culvert pipe is a no bid item; the sidewalk culvert is included in the price for item 450060.
- Work schedule will be dependent on Santa Fe Southern schedule.

If you have any questions or need additional information, please contact me.

Regards,

Nolan J. Phillips  
Meridian Contracting  
(520) 260-0021

