

Change Order

No. 002

Date of Issuance: _____ Effective Date: _____

Project: SF River Restoration CR 62 to San Ysidro Crossing	Owner: SANTA FE COUNTY	Owner's Contract No.: 2013-0145-OS/PL
Contract:		Date of Contract: 10/18/12
Contractor: Meridian Contracting		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Add extra work: Rubble and Trash Removal, Sort, Haul, Dispose 1000 tons @ \$146.17 per ton

Attachments (list documents supporting change):

Work Change Directive 1

CHANGE IN CONTRACT PRICE:

Original Contract Price: (Excluding GRT)

\$ 1,185,578.00

Increase from previously approved Change Orders No. 1 to No. 1:

\$11,756.86 _____

Contract Price prior to this Change Order:

\$1,197,334.86 _____

Increase of this Change Order:

\$146,170.00 _____

Contract Price incorporating this Change Order:

\$1,343,504.86 _____

CHANGE IN CONTRACT TIMES:

Original Contract Times: Working days Calendar days

Substantial completion (days or date): 150 _____

Ready for final payment (days or date): 180 _____

Increase from previously approved Change Orders No. 1 to No. 1:

Substantial completion (days): 4 _____

Ready for final payment (days): 4 _____

Contract Times prior to this Change Order:

Substantial completion (days or date): 154 _____

Ready for final payment (days or date): 184 _____

Increase of this Change Order:

Substantial completion (days or date): 20 _____

Ready for final payment (days or date): 20 _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): 174 _____

Ready for final payment (days or date): 204 _____

RECOMMENDED:

By: [Signature] 2/26/13
Project Manager (Authorized)

Date: _____

Approved by Funding Agency (if applicable): n/a

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

Date: 3/26/13


ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 2/27/13

Approved as to form
Santa Fe County Attorney

EJCDC 12941 Change Order 3/21/13



Meridian Contracting, Inc.

3535 Princeton Dr. NE Albuquerque, NM 87107 PB: 505-872-2841 FAX: 505-884-0260

February 7, 2013

Attn: Meghan M. Bayer
Santa Fe County Open Space and Trails
901 W. Alameda
Santa Fe, NM 85701

Project: Santa Fe River Restoration
CR 62 to San Ysidro Crossing
Project #7801

Re: Proposed Change Order No. 002-Rubble and Trash Removal-REVISION 3-FINAL

Mrs. Bayer,

As discussed in RFI #8 and the site visit on January 17, 2013 Meridian has priced out the following for the removal of the rubble and trash uncovered while performing the excavation on the project.

- \$146,17 per Ton- Haul material off-site and dispose.**
- Requires 1 additional working day per load hauled off.
 - Land Fill will accept all materials including concrete, asphalt, steel, and all types of trash.
 - No approval needed from US Army Corps of Engineers and no additional delays or stand-by time waiting for approval.

These prices do not include applicable gross receipts tax. I have attached the cost breakdown as outlined in NMDOT standard specifications. This will require coordination with a representative from Santa Fe County in order to accurately quantify for payment. Time is of the essence and I am requesting a response no later than the February 8, 2013.

If you have any questions or need additional information, please contact me.

Thank You,

Nolan J. Phillips
Meridian Contracting
(520) 260-0021

Arizona Contractor Licenses
ROC:12688A
ROC:182714-R1
Telephone (520) 878-0500



New Mexico Contractor Licenses:
354381
GA#6, GB#8, GF#8 & MH#8
Facsimile: (520) 878-0501

Meghan M. Bayer

From: Nolan Phillips [n.phillips@meridiancon.net]
Sent: Tuesday, February 12, 2013 7:47 AM
To: Meghan M. Bayer
Subject: RE: working days

Meghan,

To finish the additional work, I will need 20 working days. This will cover the time that was lost when the rubble was discovered as well as provide me with time to sort, screen, and haul the estimated 1000 TNS.

Sorry for the lateness of my reply.

Nolan J. Phillips, EI
Meridian Contracting, Inc.
Cell: 520-260-0021

From: Meghan M. Bayer [<mailto:mbayer@co.santa-fe.nm.us>]
Sent: Monday, February 11, 2013 5:43 PM
To: Nolan Phillips
Subject: working days

Hi Nolan –

Just a reminder, can you please send me an email with the number of additional working days needed to remove and dispose 1,000 tons of the rubble and debris?

I want to include this as back up on the change order paperwork for Roberta.

Thanks, Meghan

Meghan Bayer
Open Space and Trails Project Manager
Projects, Facilities & Open Space Division
Public Works Department
Santa Fe County
PO Box 276, Santa Fe, NM 87504
Phone: 505.992.9878
Fax: 505.992.9869