Amendment No. 3 to Agreement No. 2014-0105-PW/MS

AMENDMENT NO.3TO
PROFESSIONAL SERVICES AGREEMENT WITH
MILLER ENGINEERING CONSULTANTS
TO PROVIDE CIVIL ENGINEERING SERVICES FOR
COUNTY ROAD 55-A

THIS AMENDMENT is made and entered into as of this (o th day of
Au,; wst 2014 by and between Santa Fe County, a political subdivision of the State of New
Mexico (hereinafter “Owner”), and Miller Engineering Consultants, Inc., who business
address is 3500 Comanche NE, Building F, Albuquerque, New Mexico 87107 (hereinafter
“Contractor™).

WHEREAS, Owner and Contractor entered into Agreement No. 2014-0105-PW/MS
dated October 11, 2013 to provide for Contractor’s provision of civil engineering services for
County Road 55-A (General Goodwin Road);

WHEREAS, the Agreement was amended on December 17, 2013 in order for Contractor
to update the Drainage Study, complete a design for boring and casing to address drainage issues
on County Road 55-A, and increase the Contractor’s compensation by $20,609.45;

WHEREAS, the Agreement was amended on April 23, 2014 to provide for the
Contractor’s application of Hec-Ras Modeling to determine the hydraulics of the water flow for
existing and proposed conditions of the drainage structure to determine floodplain limits in the
project area; for the Contractor to evaluate three (3) engineering designs to address drainage
issues, develop construction cost estimates and a decision matrix; incorporate the study and
evaluation into the final drainage report for the project; and increase the Contractor’s
compensation by $10,190.70 for the additional engineering services;

WHEREAS, Article 14 of Agreement No. 2014-0105-PW/MS allows the Agreement to
be amended by an instrument in writing executed by the parties;

WHEREAS, the parties wish to amend the Agreement by this Amendment No. 3 to: (a)
provide for the Contractor’s completion of a topo survey and update of the base plan and profile
drawings to reflect new base topo survey, and (b) prepare design and construction documents to
address the various drainage problems depicted on Exhibits A, and A-1 through 8. attached
hereto and incorporated herein, along the south side of NM 14, and increase the Contractor’s
compensation by $15.082.92.

NOW THEREFORE IT IS AGREED AS FOLLOWS:

1. Article 1. “SCOPE OF WORK” of the Agreement is amended by inserting the following as
subparagraphs “s” and “t”:

s. Complete topographic survey and update all base plan and profile
drawings to reflect new base topo survey along NM 14 that was
prepared by Morris Surveying.
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t. Prepare a design and construction drawings for drainage improvements
along the south side of NM 14 to maintain drainage within the
NMDOT right-of-way. The Contractor’s construction drawings
shall include an update ditch plan and profile, typical sections, grading
plan, structure sections at all driveway entrances and provide quantity
take-off, summary of quantities and an Engineer’s Opinion of Probable
Construction Costs.

2. Article 2. “COMPENSATION, INVOICING, AND SET OFF” of the Agreement is amended
by inserting a subparagraph (c) to read as follows:

(c) By Amendment No.3 to increase the Contractor’s services and compensation by
Fifteen Thousand Eighty Two Dollars and Ninety Two Cents ($15,082.92), the
total amount payable to the Contractor under this Agreement shall not exceed
Seventy Four Thousand Two Hundred Fifty Four Dollars and Sixty One
Cents ($74.254.61), exclusive of New Mexico gross receipts tax. Any gross
receipts tax levied on the amounts payable under this Agreement shall be paid by
the County to the Contractor.

3. All other provisions of Agreement No. 2014-0105-PW/MS not specifically amended
by Amendment No. 1, 2 and this Amendment No. 3 shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment as of the date
first written above.

SANTA FE COUNTY,

@ZZ%%M@/ /. Date Y -(p
Katherine Miller (
Santa Fe County Manager
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Grégory S. Shaffef /7
Santa Fe County Attorney

Finance Department approval
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Teresa C. Martinez ..~
Finance Director —
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CONTRACTOR MILLER ENGINEERING CONSULTANTS, INC.

5{ A A, Pr er Date  7/24/14
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