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August 13, 2014

John M. Sullivan, P.E.

Sullivan Design Group, Inc.

227 East Palace Avenue

P.O. Box 283

Santa Fe, New Mexico 87504-0283

Re: Agreement No. 2013-0256-PW/MS between Sullivan Design Group, Inc. and
Santa Fe County.

Dear Mr. Sullivan:

Pursuant to Paragraph 6.05.B.2 (Termination for Convenience by Owner) and Exhibit C,
C2.03.C.2 of Agreement 2013-0256-PW/MS, this letter is to notify Sullivan Design Group that
the County has decided to terminate Agreement No. 2013-0256-PW/MS effective on the date of
your receipt of this notice. The County has decided to pursue an alternative method of providing
quality water to the La Familia Medical Clinic and has decided not to pursue the CR62/Caja del
Oro project through final design and construction.

The County’s decision not to pursue this particular project is not a reflection on the services
provided by Sullivan Design Group. The County has been satistied with Sullivan Design
Group’s engineering service and I hope you will continue to have an interest in working with
Santa Fe County in the future.

SDG has been paid in full by Santa Fe County for all design services provided to date. The
County is in receipt of the Preliminary Design deliverables from Sullivan Design Group and you
will receive payment on Invoice No. 5. In order to close out this Agreement, please provide and
assemble any remaining project materials for this project and submit the files to: Project
Facilities Director Mark A. Hogan, Community Services Department, 901 W. Alameda, Suite
20-C, Santa Fe, NM, 87501.

Thank you for your services on this project.

Respectfully,
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