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Date:  March 11, 2026 

 

TO:  Procurement File 

 

FROM:  Bill Taylor, Procurement Manager 

 

RE: Sole Source Determination Pursuant to Section 13-1-126 NMSA 1978 for the 

Provision of Providing Professional Engineering Services Contract with AE COM 

Technical Services, Inc. to Complete Design Services for Section B of the Santa Fe 

River Greenway Project, for a Total Contract Amount of $281,224.00, Exclusive of 

NM GRT 

 

BACKGROUND 

 

In 2021, Santa Fe County Purchasing Division issued a Request for Proposals (RFP) No. 2021-0150-

PW/KE and entered Agreement No. 2021-0150-PW with AE COM Technical Services, Inc.in August 

2021 to provide engineering services for the design of a public greenway and trail along the Santa Fe 

River, also known as the Santa Fe River Greenway Project.  The project scope included the completion 

of design services of Section B of the Santa Fe River Greenway, which is the remaining Section 

between Siler Road and San Ysidro Crossing.   

 

AE COM completed design of Section B in 2023, however multiple property acquisitions and access to 

private properties resulted in delays for the bidding and negotiation phase of design services and the 

term of Agreement No. 2021-0150-PW reached the maximum term of 4-years, pursuant to NMSA 

1978, 13-1-150. Multiple term contracts. specified period.  

 

The County needs to complete the project and requires the Engineer of Record to continue with 

providing design services.  

 

DETERMINATION 

 

Although there are other engineering firms that can provide design services, AE COM has produced and 

completed the full design solution of Section B of the Santa Fe River Greenway Project.  It would not be 

in the best interest of the County to re-solicit the design services for the following reasons: 

 

1. Another Engineer would not be liable or responsible for the design solution that was produced by 

the Engineer of Record, AE COM.  The County would basically relinquish errors and omissions 
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with another engineering firm. 

2. The procurement may not be fair or competitive.  AE COM would have an unfair advantage in the RFP 

selection with their extensive knowledge of the project.  

 

Due to the specific and technical intent of the original project scope, strategic plan, procurement and 

Agreement for Engineering Services, the County has determined that the procurement of the required 

design services meets the intent of a sole source procurement, pursuant to 13-1-126, NMSA 1978. 

 

Based on this determination it is in the best interest of Santa Fe County to negotiate and enter into a new 

contract with AE COM to complete the original intent of the procurement and contract.   

 

Contract Information: 

 

Vendor: AE COM Technical Services, Inc. 

 One Park Square 

 6501 Americas Parkway, NE 

 Albuquerque, NM 87110 

 (505) 855-7500 

 

Design Services Deliverables for Completion of Section B Final Design Phase: 

 

- Pre-Construction Conference Summary 

- Weekly Progress Meeting/Site Visit Reports 

- Review of Pay Applications 

- Review of RFIs and Change Orders 

- Final Inspection Punch List Items 

- Notice of Substantial Completion 

- As-Build Plans 

- LOMR Submittal 

 

Total Contract Amount     $281,224.00, Exclusive of NM 

GRT 

 

Contract Term - 1 year with the option to extend for an additional year but will not exceed a total 

for 4 years. 

 


