
100 Catron

Sept Oct Nov

Substantial 
Completion
September 24, 2019

September 19 – 23, 2019

Building Punch

IT and GMD/Film 
Move
October 7, 2019

FF&E Complete

October 18, 2019

Complete
October 12, 2019

102 Grant 
Turnover 
to Jaynes
November 11, 2019

CSD Move
October 21, 2019

November 12, 2019
Grand Opening

Full Occupancy

Assessor's Office Move

Assessor’s 
and CSD 
Complete 
October 27, 2019

Clerk and 
Treasurer’s 
Office Move
November 6, 2019

Clerk and 
Treasurer’s 
Complete 
November 11, 2019



102 Grant (Bokum) / Galisteo(CSD)

Oct
Nov

Bokum Transition
October 7, 2019, 2019

IT Move Out of 
Bokum (3rd Floor)
October 9, 2019

Move into 
Bokum (CM 
& Liasionsi

October 15, 2019

Assessors 
Move Out of 
Bokum (1st

Floor)
October 18, 2019

November 12, 2019

Bokum Transition 
Complete

CSD Move 
into 100 
Catron
October 28, 2019

Turn Over 
Galisteo to 
Contractor
October 31, 2019

Fixed Asset 
Auction 
Start
November 6, 2019

Fixed 
Asset 
Auction 
Complete
November 11, 
2019

Move into 
Bokum (Legal & 
Commissioners
November 1, 2019


	100 Catron
	102 Grant (Bokum) / Galisteo(CSD)

