Booster Pump Station

814 Solutions
Installing permanent chainlink
fencing.

Ballew (Tentative)
Installing bollards

Smithco Crew #1
Pipeline install and potholing on
FWT06_RWA/FWD65_POJ on

Camino Del Rincon

One lane closure with flaggers.
Road remains open.

Lower Pojoaque Tanks

CF Padilla
Yard piping and vaults
Potholing

= L =
Smithco Crew #2 :

Installing pipeline on Turtle Circle for
FWT06_RWA and FWD64_POJ

CF Padilla
Overflow concrete

South Forebay Tank

814 Solutions (Tentative)
Installing permanent chainlink
fencing.



DELCIDJA
Callout
Smithco Crew #2: 
Installing pipeline on Turtle Circle for FWT06_RWA and FWD64_POJ

MESSMERMJ
Callout
Smithco Crew #1
Pipeline install and potholing on FWT06_RWA/FWD65_POJ on Camino Del Rincon

One lane closure with flaggers. Road remains open. 

MESSMERMJ
Callout
Booster Pump Station

814 Solutions 
Installing permanent chainlink fencing.

Ballew (Tentative)
Installing bollards

MESSMERMJ
Callout
South Forebay Tank

814 Solutions (Tentative)
Installing permanent chainlink fencing.

MESSMERMJ
Callout
Lower Pojoaque Tanks

CF Padilla
Yard piping and vaults
Potholing

MESSMERMJ
Callout
Turtle Tank

CF Padilla
Overflow concrete


