

THE BOARD OF COUNTY COMMISSIONERS

OF SANTA FE COUNTY

RESOLUTION NO. 2013 118

**A RESOLUTION REQUESTING AN EXTENSION OF THE (NMDOT) YEAR
2012/2013 LOCAL GOVERNMENT ROAD IMPROVEMENT FUND
PROGRAM (LGRF) COOPERATIVE GRANT PROJECT AGREEMENT,
PROJECT NO. SB-7806(103)13, DUE TO EMERGENCY FLOODING IN
SANTA FE COUNTY.**

WHEREAS, pursuant to NMSA 1978, Section 67-3-28-2, assistance for local road construction and repair is available through the New Mexico Department of Transportation from the Local Government Road Improvements Fund ("LGRF");

WHEREAS, the County of Santa Fe applied for funding from the New Mexico Department of Transportation LGRF for pavement rehabilitation/improvements on the roads designated on Exhibit A, attached hereto and made a part hereof by reference (the "Project");

WHEREAS, the County was approved for \$95,990 in NMDOT funding and a County match of \$31,997 for a total project cost of \$127,987;

WHEREAS, the County and NMDOT entered into Cooperative Agreement No. D14023 for Project SB-7806(103)13 to provide for the funding for the Project and its completion date;

WHEREAS, Santa Fe County has experienced extreme rainfall conditions causing an emergency clean-up initiative for the roads effected in Santa Fe County;

WHEREAS, the Cooperative Agreement requires that the Project be completed by December 31, 2013 or the funding will revert;

WHEREAS, the Board of County Commissioners of Santa Fe County supports the request of additional time to complete the road Project; and

NOW THEREFORE BE IT RESOLVED that the Santa Fe County Board of County Commissioners requests a 12 month extension of the completion date as stated in the Cooperative Agreement, and to amend the completion date of the road Project from December 31, 2013 to December 31, 2014.

2013/08/11 09:00 AM RECEIVED

APPROVED, ADOPTED AND PASSED THIS 29th day of October, 2013.

BOARD OF COUNTY COMMISSIONERS

Kathleen S. Holian
Kathleen S. Holian, Chairperson

ATTEST:

Geraldine Salazar
Geraldine Salazar, Santa Fe County Clerk 10/29/13



APPROVED AS TO FORM:

Stephen C. Ross
Stephen C. Ross, Santa Fe County Attorney

FINANCE APPROVAL:

Teresa C. Martinez
Teresa C. Martinez, Santa Fe County Finance Director



COUNTY OF SANTA FE)
STATE OF NEW MEXICO) ss

BCC RESOLUTIONS
PAGES: 3

I Hereby Certify That This Instrument Was Filed for
Record On The 5TH Day Of November, 2013 at 02:10:30 PM
And Was Duly Recorded as Instrument # 1722383
Of The Records Of Santa Fe County

Witness My Hand And Seal Of Office
Geraldine Salazar
Deputy Marcello Salazar County Clerk, Santa Fe, NM

REC CLERK RECORDED 11/05/2013

EXHIBIT "A"

Location: Various County Roads, Santa Fe County, New Mexico
Starting termini and ending termini are as follows:

CR 84, CR 54 (Los Pinos Road), CR 66 (Agua Fria), CR Avenida Torreon, CR Encantado Loop, CR 74 and CR 113 (Thankhohay P'oe) are located in Santa Fe County.

CR 84 beginning termini; US 285-Cities of Gold and ending termini; San Ildefonso Pueblo 401

CR 54 (Los Pinos Rd.) beginning termini; W. Frontage Road and ending termini; CR 50 F.

CR 66 (Agua Fria) beginning termini; 300' West from San Isidro Crossing and ending termini; Camino Juliana.

Avenida Torreon beginning termini; Ave. Vista Grande and ending termini; Condesa Road.

Encantado Loop beginning termini; Encantado Road and ending termini; Ave. Azul.

CR 74 beginning termini; NM 592 and ending termini; Arroyo.

CR 113 (Thankho P'oe) beginning termini; SR 503 and ending termini; Dead End.

Scope of Work: Pavement Rehabilitation/Improvements of Various County Roads

Project Estimate: Total Estimated Cost \$127,987.00

Funding source: LGRF SB Fund

SEE CLERK RECORDED 11/05/2013