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Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 102 Grant Avenue @ PO Box 276
Albuquergue, NM 87109 Albuquerque, NM 87109 Santa Fe, NM 87504-0276
CHANGE ORDER No. 4 Contract # IFB #2011-0011-PW/MS
Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 111 TOTAL of PO #953467, PO # 121459,
PO 955478, PO #1214%8, PO ¥ 955468, and

LAY

Attachments (List Documents Supporting Change): Al 2

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES

Original Contract Price: Original Contract Time Completion Datej

Substarial Completion 140 working days 812011
1.879,794.00 Final Completion 30 calendar days 83172011
(days)
Net Increase { Decrease) from previous Change Orders (No. | 1o 3). Net Increase (Decrease) from previous Change Orders (No. | to 3)
Substantial Completion 0
75,686.60 Final Completion 0
{days)

Contract Price wath Previous Approved Change Orders (No | 10 3. Contract Time with Previous Approved Change Orders (No. | to 3

Substantial Completion 15 8/19:2001
955,480
S1 480.60 Final Completion 15 9/19/2001
{days)
Net increase (decrease) of this Change Order {No. 4). Net increase (decrease) of this Change Order (No. 4):
Substantial Completion 30
56,047.15 — Final Completion 30
(days)
Contract Price with afl approved Change Orders (No. | 10 4):; Contract Times with all approved Change Orders (No. | tod):
Substantial Completion 45 10737201 ¢
$2,011.527.78 Final Completion 45 117272011
(days)
In accordance with the contract between the Santa Fe ¢ ounty (Owner) and Star Paving Company (Contractor) dated December 1, 2010 this document constitutes a

The CONTRACTOR agrees that by signing any Change Order. the compensation established in the Change Order shall comprise the total complete compensation due to
the CONTRACTOR for the Work and Contract Time defined in the Change Order. The CONTRACTOR agrees that the Change Order is in full accord and safisfaction
of all disputed compensation amounts and Contract time including but not limited to compensation amounts and Contract Time for interruption of schedules, extended
her office overhead. ali other overhead, profit and delay and impact claims or ripple effect, anributable 10 those matters included within the Change Order,
and that CONTRACTOR'S exccution of the Change Order is a waiver of any claim for additional compensation, increase in Contract Price and Contract Time.

-~

ACCEPTED: 2 r’ APPROVED:
1Y,
By Y W By

CONTRACTOR
Lok

Name

[AFIFS

By

B Approved g form
T ey
S\\f\H(l)l,\H MANAGER b

Name i
. Date: i L2 3 2T T
Date P
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Bohannan _A Huston

Bohannan Huston, Inc.
7500 Jefferson St. NE
Albugquerque, NM 87109

CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase I}

Attachments (List Documents Supporting Change):

o\ My,

*

Star Paving Co.
P.O. Box 12333
Albuquerque, NM 87109

Santa Fe County
102 Grant Avenue @ PO, Box 276
Santa Fe, NM 87504-0276

Contract # [FB #2011-0011-PW/MS
TOTAL of PO #355467, PO # 121459,

PO #¥955470. PO #121458, PO # 955468, and
PO # 955467

CHANGE IN CONTRACT PRICE

CHANGE IN CONTRACT TIMES

Original Contract Price:

Substantial Completion 140 working days 812011
1.879,794.00 Final Completion 30 calendar days 831201
{davs)

Original Contract Time Completion Date,

Net Increase (Decrease) from previous Change Orders (No. | to 3):

$75.686.60

Net Increase (Decrease) from previous Change Orders (No. 110 3):
Substantial Completion b}
Final Completion 0
(days)

Contract Price with Previous Approved Change Orders (No. [ to 3):

Contract Time with Previous Approved Change Orders (No. ! to 3):

Substantial Completion 15 8/19/2001
55 !
5112—'48;0'62 Final Completion. 1N 9/19/2001
(days)
Net increase (decrease) of this Change Order (No. 4): Net increase (decrease) of this Change Order (No. 4):
Substantial Completion 30
556,0-‘7. 15 Final Completion: 30
{days)
Contract Price with all approved Change Orders (No. 1 to 4): Contract Times with all approved Change Orders (No. 1 to 4):
Substantiai Completion 45 10/3/2011
$2,011,527.75 Final Completion. 45 11202011
(days)

In accordance with the contract between the Santa Fe County (Owner) and Star Paving Company (Contractor) dated December 1, 2010 this document constitutes a
binding contractual modification and comprises the total compensation due to the Contractor for the work and contract time defined in this Change Order. Section

below is made a part of this Change Order and incorporated as though set forth fufl.

The CONTRACTOR agrees that by signing any Change Order, the compensation established in the Change Order shall comprise the total complete compensation due to
the CONTRACTOR for the Work and Contract Time defined in the Change Order. The CONTRACTOR agrees that the Change Order is in full accord and satisfaction
of alt disputed compensation amounts and Contract time including but not limited to compensation amounts and Contract Time for interruption of schedules, extended
home or other office overhead. all other overhead, profit and delay and impact claims or ripple effect, attributable 1o those matters included within the Change Order,

and that CONTRACTOR'S execution of the Change Order is a waiver of any claim for additional compensation, increase in Contract Price and Contract Time.

By

Date

By

Name

Date / \ Date
/ \
APPROVED:

By

ACCEPTED:
(N, T

¥ APPROVED:
P
y - By

CONTRACTOR

> | : i t o,
Name - "(;& g s e Name

P

SANTA FE COUNTY MANAGIR

Date
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Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase llI
Contract # IFB #2011-0011-PW/MS

Change Order #4

Breakdown by Purchase Order

PO #955467 - Changes to Contract for Santa Fe County jfv{ Anil /7 }5 % / “Zf ST7 %;/ q gzé?

Z35-900G -4 S0 - p5 v
Bid ltems Adjusted -$27,692.63
New ltems Added $0.00
Subtotal {w/o NMGRT) -$27,692.63
Total {(including NMGRT) -$29,527.27
Changes to Contract Amount -$29,5627.27
PO #121459 - Clianges to Contract for Santa Fe County f;;/ Ne €28 gt ;j'/iém TR 754
5l hor Pick gt el J 7
Change Order ltems Adjusted $56,803.81
New ltems Added $23,246.98
Subtotal (w/o NMGRT) $80,050.79
Total (including NMGRT) $85,354.15
Changes to Contract Amount $85,354.15

/ € 55 - 7 Ay
PO #955470 - Changes to Contract for Santa Fe Public Schools AL/i%cc 23774/ 1/

Bid Items Adjusted For Additional

Work Requested $0.00

New ltems Added, Requested By

and Paid For By SEPS $0.00

Subtotal (w/o NMGRT) $0.00

Total (including NMGRT) $0.00

Changes to Contract Amount $0.00

PO #121458 - Changes to Contract for Santa Fe Public Schools £/-(#¢ A £661.75 {i/figff
Change Order items Adjusted ;
For Additional Work Requested -$1,020.00

New Items Added, Requested By

and Paid For By SEPS $0.00

Subtotal (w/o NMGRT) -$1,020.00

Total (including NMGRT) -$1,087.58

Changes to Contract Amount -$1,087.58




PO #955468 - Changes to Contract for Agua Fria Water Association

Bid Items Adjusted For Additional
Work Requested $2,365:42

New ltems Added, Requested By

and Paid For By AFWA - $2343.57
Subtotal (w/o NMGRT) $4,708.99
Total (including NMGRT) $5,020.96
Changes to Contract Amount $5,020.96 -

‘PO #955467 - Changes to Contract for City of Santa Fe

New: ltems Added

Subtotal (w/o NMGRT)
Total (including NMGRT)

Changes to Contract Amount




s gy,

Bohannan . Huston
*

Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 102 Grant Avenue o P.O. Box 276
Albuquerque, NM 87109 Albuquerque, NM 87195 Santa Fe, NM 87504-0276

CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 111

DATE September 15,2011

OWNER Santa Fe County Contract No. JFB #2011-001 1-PW/MS

CONTRACTOR Star Paving Co. PO No. PO 955467 - Work performed for Santa Fe County

PO 121459 - Work performed for Santa Fe County

PO 955470 - Work performed for Santa Fe Public Schools
PO 121458 - Work performed for Santa Fe Public Schools
PO 955468 - Work performed for Agua Fria Water Assn.

PO 955469 - Work performed for City of Santa Fe

You are directed to make the following changes in the Contract Documents:

Adjustments of Quantities of Existing Bid Items

e Current
| tsre | Coms | O o | Gty | Gt | i | N7 ottt Q| g o
Quantity CO#3 Quantity
PO # 955467 - SANTA FE COUNTY
ROADWAY
1 Mobilization/Demobilization LS 1%122000.00 1.00 3 122,000.00 1,00 $ 122.000.00 1.00 3 122,000.00 0.00 $ o
2 Removals (Incl. Hauling and Disposal) 1S 1§ 5500000 1.00 3 55,000.00 1.00 3 55.000.00 1.00 by 55,000.00 0.00 $ P
3 Uneclassified Excavation CY |8 600§ 512000 i§ 30,720.00 | 512000 | $ 30,720.00 { 512000 | $ 30,720.00 0.00 $ -
4 Ciearing and Grubbing AC | 750.00 1.02 $ 765.00 1.02 b 765.00 1.02 $ 765.00 0.00 $ -
5 8" Subgrade Preparation . SY i3 1.00] 1222000 | § 12,220.00 {12,220.00] $ 12,220.00 | 12,220001 $ 12.220.00 0.00 3 =
6 4" Base Course, Aggregate SY ($ 3807 104000 [ 3 3,952.00 { 1,04000 | $ 3,952.00 | 1,040.00 | $ 3,952.00 0.00 3 3
7 6" Base Course, Aggregate Sypi-$ 50011222000 | $ 61,100.00 112.220.00{ § 61,100.00 | 12,220.00{ $ 61,100.00 0.00 3 -
8 4" Base Course, Aggregate (2-2" Lifis) SY |3 17.25 | 10,360.00 $ 178,710.00 | 10, 360“00 3 178,710.00 { 10,360.00 | $ 178,710.00 0.00 3 =
9 Tack Coat SY (3 0301 10360001 % 3,108.00 { 1036000} $ 3,108.00 | 10,360.00{ % 3,108.00 0.00 $ -
10 |Prime Coat SY 1§ 0351 1036000 $ 3,626.00 {10,360.00( $ 3,626.00 0.00 $ - 1-1036000 |$  (3,626.00)
11 6" Median Curb and Gutter 1F 1§ 1200} 692000 | % 83.040.00 | 692000 { $ 83,040.00 | 6,920.00 | $ 83,040.00 0.00 % -
12 1Depressed Curb ' LF | % 13.00 890.00 1§ 11,570.00 ) 890.00 | § 11,570.00 §{ 89000 | $ 11,570.00 0.00 3 -
13 212 Asphalt (Drivepads) SY i$ 160071 104000 | $ 16,640.00 | 1,040.00 | $ 16,640.00 | 1,040.00 | $ 16,640.00 0.00 3 -
14 |4" Painted Yellow Stripe (3 Applications Each) LF {$ 0387 790000 |8 3,002.00 { 7.500.00 | $ 3.002.00 | 790000 | § 3,002.00 0.00 $ -
15 16" Painted White Stripe (3 Applications Each) 1F {5 0541 799000 i § 4314.60 | 7,990.00 | $ 431460 | 795000 | $ 4,314.60 0.00 3 ~
16 12" Painted White Stripe (3 Applications Each) LF |8 1.61 45.00 $ 72.45 4500 1§ 72.45 45.00 3 72.45 0.00 3 -
17 {Class C Seeding AC {§ 406600 0.50 3 2,033.00 0.50 $ 2.033.00 0.50 $ 2,033.00 0.00 3 &
18 {Retaining Wall (<4’ Talf) IF |3 52.00 18600 |3 17.112.00 ] 18600 |$ 17,112.00 18600 1§ 17,112.00 0.00 3 -
19 14" PCC Sidewalk (3' Wide) SY | § 33.00] 2,72000 | $ 89,760.00 | 272000 | $ 89.760.00 | 2.720.00 | § 89,760.00 0.00 $ -
20 _|PCC Valley Guter (6"x 6" x No. 6 GA. Wire Mesh) SY i $ 4500{ 27000 |$ 1215000} 270.00 1% 12,150.00 { 13313 | $ 5,990.85 -13687 18 (6,159.15)
21 |6" PCC Sidewalk (3' Wide, Drivepads) SY |§ 3800f 45500 |$ 17.290.00 | 45500 | $ 17,290.00 | 45500 |$% 17,250.00 0.00 s -
22 | Whee| Chair Ramps, 4" PCC, CIP EA |3 500.00 13.00 3 6,500.00’ 13.00 (S 6,500.00 11.00 $ 5,500.00 -2.00 $ (1,000.00)
23 IHandrail LF |3 60.50 186.00 |8 11,253.00 ]8’600 3 11,253.00 186.00 1$ 11,253.00 0.00 3 -
24 |{Remove and Reset Panel Sign (Permanent) EA {$ 145.00 10.00 $ 1,450.00 1000 1§ 1.450.00 10.00 3 1.450.00 0.00 $ =
25  {Detectable Waming (ADA Ramps) SF |$ 40.00 35.00 3 1,400.00 3500 |$ 1 460,00 35.00 3 1,400.00 0.00 3 -
26 ___{Construction Survey and Staking LS |3 1815000 1.00 3 18,150.00 1.00 3 18,150.00 1.00 3 18,150.00 0.00 5 -
27 |Traffic Control (Incl. Traffic Plan) 1S |$ 4500000 1.00 3 45,000.00 1.00 b3 45,000.00 1.00 3 43,000.00 0.00 $ =
28 | Archaeological Monitoring AL ;1§  5.500.00 1.00 $ 5.500.00 1.06 $ 5,500.00 { 0.968787 | $ 532833 | -0.031213 | § (171.67)
29 Material Testing AL | $ 20,0600.00 1.00 $ 20,000.00 1.000 | % 20,000.00 1.0000 1% 20,000.00 0.0000 5 -~
30 | Utility Relocation Allowance AL [ $ 30,000.00 1.00 3 30,000.00 1.00 3 30,000.00 1.00 3 30,000.00 0.00 $ =
31 Temporary Erosion Control Plan & Installation of Measures 1S {% 231200 1.00 $ 2,312.00 1.00 5 2.312.00 1.00 $ 231200 0.00 $ -
32 |SWPPP M LS 1§ 230600 1.00 $ 2,306.00 1.00 $ 2,306.00 1.00 $ 2,306.00 0.00 3 0
STORM DRAIN
33 18" Culvert Pipe, Incl. Trench, Backfill & Compaction LF |3 2600 24100 i$ 626600 | 241.00 {$ 626600 1 241060 |$ 6.266.00 0.00 N 3
34 |36" ADS SD Pipe, Incl. Trench, Backfill, & LF Compaction LF |% 60.00 367100 s 220,260.00 | 3,671.00 ($  220,260.00 | 3,671.00 | $§  220,260.00 0.00 $ .
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Bohannan _i Huston

Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 102 Grant Avenue ¢ P.O. Box 276
Albuquerque, NM 87109 Albuquerque, NM 87195 Santa Fe, NM 87504-0276
CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 111

o Current ,
N i | e | Comr | O Contrc | Qv | o | i | N Contat St i o e
Quanfity CO#3 Quantity
35 {Manhole (Storm Drain, Type E) 4' DIA., 6-10 Depth EA |$ 320000] 2000 |8 64,00000] 1900 |$ 60800001 1900 |$  6080000| 000 s 3
36 |Storm Drain Drop Infet EA |$ 360000 1800 |$ 64800001 1800 IS  6480000| 1600 |$ 5760000 | 200 |s  (7.200.00)
37 gg:x@ﬁt;fcmzjz;‘fp“ Riprapand Replacewith | o 1o jo00] 600 | 6000 s3s0 |3 53690 | 5360 |3 s3690] 0060 |3 5
SANITARY SEWER
33 SC:):;SCE;‘: (O saDept Incl SienciBackhll & LF |s  1760] 62500 |$  11,00000] 62500 |s 1100000 | 45000 |s 782000 -17500 |$  (3.08000)
39 INOT USED
40 {NOT USED
8" PVC SAS (8'- 12’ Depth) Incl. Trench, Backfill, & !
41 |Compaction LF |8 2160 357500 | 7722000 | 35750018 7722000} 350059 IS 7561274 ) -7441 |3 (160726
42 |8"PvCPlug EA|s  17500] s00 |[s 1575001 900 1§ 1,575.00 | 900 1% 1575001 o000 s E
43 |4 Diam, Type E Manhole (6' - 10 Depth) EA |$ 320000] 2100 |s 6720000 2100 |3~ 6720000] 2100 |$  6720000] 000 s 5
44 {Connect to Existing Manhole EA |$  80000| 100 [$ 800.00 | 1.00 |s 80000 | 100 s 800.00 | 000 |$ 2
45 14" Sanitary Sewer Services (CIP) EA |S 117000 2700 |s 3159000 4100 [$ 4797000 | 4100 |§ 4797000 o000 s -
46 | Trunk Line Utility Crossings EA |$  30000] 1200 Is 3,60000] 1200 |$ 360000 | 1200 |$ 360000 000 1% 5
47 |Service Utility Crossings EA |$  50000| 2500 |s 1250000 | 4200 {$ 2100000 | 4200 |$  2100000] o000 |s 5
WATER
48 ggx;‘:;z‘;di“e wiEittings, CIP, Includes Trench, Backfill, | 1 | ¢ 3500] 311500 {8 10902500 | 311500 |5 10902500 | 297647 |5 10417645 | 13853 |$  (4.848.55)
49 | 12" MJ Restraining Gland, DI & PVC (CIP) EA S 21000] s00 |$ 1,68000 | 800 |$ 1680001 800 |$ 168000 000 |8 .
SUBTOTAL - Changes to Contract for Santa Fe County $  1,543,632.05 $  1,565,788.95 $  1,538,096.32 5 (27,692.63)
NMGRT @ 6.625% s 102,265.62 $ 10373352 S 101,898.88 $  (1,834.64)
TOTAL - Changes to Contract for Santa Fe County $ 1,645397.673 $ 1,669,522.468 § 1,639,995.205 $ (29,527.263)
PO NO. 955470 - SANTA FE PUBLIC SCHOOLS
ROADWAY
50  |8" Subgrade Preparation SY | $ 100} 66000 |§ 660.00 660 $ 660.00 660 $ 660.00 0.00 3 o
51 |6" Base Course Aggregate SY | § 500] 66000 |% 3,300.00 660 $ 3,300.00 660 $ 3,300.00 0.00 $ S
52 |4" Asphalt Concrete (2-2" Lifts) Sy |'s 1725 | 66000 |s 1138500 660 |$  1138500] 660 |$  1138500| o000 |S 5
53 |Tack Coat sy |'s 030| 660.00 |$ 19800 660 |$ 19800 | 660 |$ 19800] 000 |$ .
54 [Prime Coat SY | § 035] 66000 |$ 23100] 660 |$ 23100 660 |§ 23100| 000 |$ 5
55 Reflectorized Plastic Arrow, Left (CIP) EA | $ 150.00 2.00 5 300.00 2 % 300.00 2 s 300.00 0.00 3 -
56  |Reflectorized Plastic Word, Only (CIP) EA {$ 17200 100 |% 172.00 1 $ 172,00 1 $ 17200 000 |$ 5
57 12" Yellow Stripe (3 Applications) LF |5 161] 71000 |§ Lia310| 70 |s Liaz10f 710 s L1310 ooo s 5
58 |Traffic Control (Inc. Traffic Plan) LS | $§ 250000 1.00 $ 2.500 00 1 $ 2.500.00 1 $ 2,500.00 0.00 $ -
59  |Construction Survey & Staking LS |§ 242000 1.00 $ 2,420.00 i 3 2,420.00 1 3 2,420.00 0.00 $ o
60 [Material Testing AL |$ 120000] 100 |s 1.200.00 1 $ 120000 | 1000 |$ 1,20000 | ooo0 1§ S
STORM DRAIN
61 ézom’:?ii;m“ Dratn Bipe, Incl. Tirench, Backfillid: LF |3 3500| 2400 |g 84000 | 2400 |§ 84000 ] 2400 |$ 840.00 000 |s .
62 |Connection of 12" SD Pipe to Area Inlet EA | $ 450.00 1.00 s 450.00 1.00 $ 450.00 1.00 $ 450.00 0.00 3 -
SUBTOTAL - Changes to Confract for Santa Fe Public Schools $ 24,799.10 $  24,799.10 $ 24,799.10 $ -
NMGRI@ 6.625% S 164204 $ 16429 S 164204 s .
TOTAL - Changes to Contract for Santa Fe Public Schools $ 26,442.04 $ 26,442.04 $ 26,442.04 s -
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Bohannan _x Huston

Bohannan Husten, Inc. Star Paving Co. e . Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 “ 102 Grant Avenue @ P.O. Box 276
Albuquerque, NM 87109 Albuquerque, NM 87195 P Santa Fe, NM 87504-0276

CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase III

L. Current
Hem No. Short Descipton Uit | e | Comract | 0o Comact | Quantty | Corrnt Amaunt || | e Cotrac oo
Quantity €O #3 ‘ Quantity
PO NO. 955468 - AGUA FRIA WATER ASSOCIATION '
WATER
o é;‘l;vlgtg:;dun, Incl. Trenching, Backfill & Compaction, IF | ool 25200 |g 3.02400] 25200 |5 302400 25200 |5 3.024.00 0.00 s A
64 gxdw;fig PVO), Incl. Trenching, Backfill & Compaction, | | ¢ 1700 36600 |3 622200 | 39600 | 673200 | 50000 |5 850000 | 10400 |$  1768.00
Ductile Iron M1 Fittings, Class 250, 4" to 14" WL, Incl.
65 |Jointing Material for Services, Stub-Outs & Coan to 12° Main | LBS | § 150 4625.00 |3 6,937.50 | 542000 | 8,130.00 { 5,135.00 | § 770250 | -28500 |§  (427.50)
(CP)
66 |6" Gate Valve, CIP EA [$ 1o02000] 700 |3 714000 | 800 |3 816000 | 800 | gls000| 000 |$ .
67 |8" Gate Valve, CIP EA |s 132000] 2000 |3 2640000 2100 [§  27,72000] 1900 |$§ 2508000 -200 |$ (2.640.00)
68 |12" Gate Valve, CIP EA s 260000| 500 |s 1300000 400 [s  1040000| 400 |s  1040000] o000 s .
69 |Type A Valve Box EA|$ 15000] 3200 |s 280000 3300 |3 495000 § 31.00 s 465000| -200 |$  (300.00)
70 |12 MJ Restraining Gland, DI & PVC, CIP EA [s  21000] s300 |3 11,13000 | 5500 {§  11.55000] 4100 | 861000 -1400 |5  (2,940.00)
71 |8" MJ Restraining Gland, DI & PVC, CIP EA S 16000| 7800 g 1248000 | 8600 -[$ 13760001 7500 |$  12,00000| -1100 |3  (1.760.00)
72 |6" MJ Restraining Gland, DI & PVC, CIP EA [$  12000] 2200 |3 264000 | 27.00 |3 324000 | 1200 | 1,440.00 | -1500 |$  (1,800.00)
73 4" M Restraining Gland, DI & PVC, CIP EA |$  10000| 100 s 10000 100 |s 10000| o000 |§ -1 100 {$ (100.00)
74 |12" Bell Hamess Restraint EA {$  34200] 2500 |s 855000 | 2500 | 855000 | 3600 {$  1231200] 1100 |$ 376200
75 |8" Bell Hamess Restraint EA |$ 18000 1700 |s 306000 | 17.00 |3 3,06000 | 300 |s 54000 | -1400 |$  (2.520.00)
76 |6" Bell Hamess Restraint , EA s  14200] 900 s 127800 900 |s 127800 | 1300 |% 1846001 400 |3 568.00
77__|Pressure Connection, All Sizes, CIP EA|S 274000 200 |8 548000 200 |3 548000 | 500 g 548000 000 |3 .
78 |Non-Pressure Connection, All Sizes, CIP EA ls 100000 400 |9 400000 | 409 |3 4000001 400 |3 400000] 000 |3 -
79 (Sé‘tl;)Semce Line, Incl. Tappig Saddle & Tubing Curb Stop EA |s L1200 700 3 7.847.00 0.00 $ ; 000 s 5 0.00 3 R
80 ie' ‘f;giggzsg:‘c’;“mbly Incl. 6" Piping & Fittings, Al { 15 50000 400 |$  1000000] 400 |5  1000000| 400 |5  1000000| o000 |S .
81 g;f;:eé$‘is‘i“g FH, Incl. Piping & Fittings All Lengthsand | . 1 o) 50000 100 |8 120000 100 |$ 120000 100 |$  120000] o000 |s .
82 |2" Flush Hydrant Assembly, CIP EA|$ 172000 100 | 1720001 100 |% 1720001 400 |5 172000 000 |$ g
83 |Pressure Reducing Station, CIP LS |5 4500000f 100 |$ 4500000 100 |% 45000000 40 lg  4so0000] o000 |s .
84 |Master Meter Station, CIP LS |$ 4667000] 100 |8  4667000] 100 | 46670001 ;o0 ¢ 457000 o000 |$ .
85 |Retire, Remove & Dispose Exist 6" Backflow Preventer, CIP_ | LS IS 10000 100 | & 10000 100 |3 10001 490 | 10000| 000 |s -
86 |Stationary Pipe (Bollard) EA|s 27500 so0 | 137500] 500 |9 1375001 500 |3 137500 000 |s -
87 _|Connection to City Water EA |$ 120000] 100 | 120000f 1oo [% 120000 [ 500 g . -100 |'$  (1,200.00
88| Archaeological Monitoring AL |$ 200000] 100 |s 2,00000| 100 |$% 200000} g4160 {3 143192 -02840 |$  (568.08)
85 |Material Testing LS |$ 1000000] 100 |$  1000000| 100 [§ 10000001 60 ¢ q000000] o000 |$ -
50__|Utility Relocation Allowance AL |$ 2000000] 100 |$ 2000000 100 |5 20000004 440 Vg a500000] 000 |$ .
91 _{Main Line Utility Crossings EA LS 300000 2500 |3 750000 | 2500 |9 750000) s600 |5 1770000 3400 | 1020000
92 __|Service Utility Crossings EA|$  50000] 700 |8 350000| 700 [$ 330000 4i00 |g 550000 400 | $ 200000
924 |Flowable Fill (Per NMDOT SPEC. 516) cy |s  12000] 2700 | 348300] 2700 |% 3483.00 1 1400 g 1806001 -13.00 |§  (1.677.00)
SUBTOTAL - Changes to Contract for Agna Fria Water Association $ 27783650 S 273,882.00 $ 276,247.42 S 2,365.42
NMGRT @ 6.625% S 18,406.67 S 18,144.68 s 1330139 5 156.71
TOTAL - Changes to Contract for Agua Fria Water Association 5 296,243.17 $ 292,026.68 $ 294,548.81 $ 2,522.13
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Bohannan _x Huston

Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 102 Grant Avenue o P.O. Box 276
Albuquerque, NM 87109 Albugquerque, NM 87195 ) Santa Fe, NM 87504-0276

CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 111

Current
Original .. d 5 New . . o
Ttem No. Short Description Unit Unit Price Contract Original Contract | Quantity | Current Amount Contract New Contract [Net Quantity| Change Order
N Amount Through | Through CO #3 . Amount Change Amount
Quantity CO#3 Quantity
PO NO. 855469 - CITY OF SANTA FE
93 |Clearing and Grubbing ACRE| § 750.00 0.08 $ 60.06 0.08 $ 60.00 0.08 $ 60.00 0.00 $ -
94 18" Subgrade Sy | 8 1.00] 26000 by 260.00 ‘ 260 $ 260.60 260 3 260.00 0.00 $ 5
95 __[4" Base Course, Aggregate SY | § 3.80] 40.00 3 152.00 40 3 152,00 40 3 152.00 0.00 3 -
96 6" Base Course, Aggregate SY | § 500 260.00 $ 1 30000 260 5 1,300.00 260 $ 1,300.00 0.00 3 2
97 13" Asphalt Concrete (1-3" Lif) SY { 8 18.00] 105.00 $ 1,890.00 105 3 1,890.00 105 $ 1,890.00 .00 3 -
98 |Prime Coat SY | 3§ 0.35] 105.00 3 36.75 105 3 3675 105 $ 36.75 0.00 3 2
.99 - [6" Median Curb & Guiter LF | $ 13.001 940.00 $ 12,220.00 9540 3 12,220.00 940 s 12,220.00 0.00 b3 -
100, {2-1/2" Asphalt (Drivepads) SY |1 % 16.00]  40.00 $ 640.00 44 3 640.00 40 $ 640.00 0.00 3 5
101 |4" PCC Sidewalk (4' Wide) ) SY | 8 33.00] 31000 k3 10.230.00 310 3 10,230.00 310 3 10,230.00 0.00 $ -
102 ;6" PCC Sidewalk (4' Wide, Drivepads) A SY 1 8 38.00] 4000 § 1,520.00 40 $ 1,520.00 40 $ 1,520.00° 000 18 -
103 [6" White Stripe (3 Applications) - LF | & 0.54]  940.00 3 507.60 940 ‘ 3 50760 940 3 307.60 0.00 $ -~
104 | Traffic Control (Incl. Traffic Plan) 1S | 8§ 100000 1.00 $ 1,600,00 1 3 1,000.00 1 3 1,000.00 0.00 3 -
105 jConstruction Survey & Staking S {3 121000 1.00 by 1,210.00 i $ 1,210.00 1 $ 1,210.00 0.00 $ =
106 |Material Testing 3 2 AL |3 2,50000 1.00 3 2,500,00 1 3 2,500.00 1 s 2,500.60 0.00 $ -
SUBTOTAL - Changes to Contract for City of Santa Fe $ 33,526.35 $ 3352635 S 33,52635 ' Y
NMGRT @ 8.1875% s $2,744.97 $2,744.97 $2,744 97 $0.00]
TOTAL - Ch to Contract for City of Santa Fe - $36,271.32 $36,271.32 $36,271,32 $0.00;
GRAND TOTAL OF BID ITEM ADJUSTMENT FOR PO
H955467, PO #955470, PO #955468, AND PO #955468
W/O NMGRT $1,879,794.000 $1,897,996.400 $1,872,669.192 -$25,327.208
GRAND TOTAL OF BID ITEM ADJUSTMENT FOR PO
#955467, PO #955470, PO #955468, AND PO #955468
W/NMGRT $2,004,854.202 $2,024,262.511 $1,997,257.375 -$27,005.136,

New Items to be Added to the Contract for PO# 955467- SANTA FE COUNTY

Original .. . New i .
Ttem No. Short Description Unit | Unit Price | Confract O"g:'f;,f‘"t"”'“ Contract Ne;g"":]’;"“ Ne'cg“a“"'y Ch;"rﬁzlﬂ:d"
Quantity un Quantity ou ange
662010 | Manhole Type “C" 6' Dia. 0’ to 6' Depth EA $4,577.71 1 $4,230.78 0 3 ~ 0 13 2
Additional Traffic Control Costs Due to Additional Working
27X __1Days Being Added to the Contract LS $9.885.93 1 $10,573.25 . 0 3 - 0 by -
Additional Construction Staking Associated W/Strom Drain .
108X {Revisions LS $618.00, 1 $618.00 4] $ - 0 $ -
Crew Delay Associated W/Archaeological Discovery Outside :
109X_{Of The blished Monitoring Areas LS $3,193.38 1 $3,396.40] 0 3 - 0 3 =
Additional Traffic Control Signs needed to Restrict Traffic to )
110X |Local Business and Residents Only . EA 37191 2 $143.81 0,5l S - 0 3 -
Furmish and Place C-900 PYC W/Caps for Acequia Roadway
111X | Crossings EA $2,272 46 2 $4.768.86 0 $ - 0 $ -
Change of Backflow Preventer Model Shown on plans to
112X [Model requested By Water Association LS $840.00; 1 $840.00, 0 $ - 0 $ -
TOTALS 3 24,571.10 3 - $ -
NMGRT @6.625% 3 1,627.84 NMGRT @6.625% $ -
Total Previous Change Orders Items Added s 26,198.94 Total Change Order No. 4 s -
Total Contract Amount To Date for PO#955468 W/NMGRT S 1.695,721.40
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Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 102 Grant Avenue » P.O. Box 276
Albuguerque, NM 87109 Albuquerque, NM 87195 Santa Fe, NM 87504-0276
CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 11T

New ltems to be Added to the Contract for PO#121459- SANTA FE COUNTY

Originat .. New < 5
Item No. Short Description Unit Unit Price Contract Ong;:: Cor:tracl Contract Nev:(onn;ac! Ne::gunnnty Ch;nge O:der
Quanﬁty {illti) Quanﬁty Amoun ange moun:
29b _IMaterial Testing AL $10,600.00 i $10,000.00 . 1.55 3 21,600.00 | 052381 | $ 11,000.0
34 [36" ADS SD Pipe, Incl. Trench, Backfill, & LF Compaction LF | § 60,00 3,671.00 | $ 220,260.00 367823 18§ 220693.80 723 $ 433 80
45 14" Sanitary Sewer Services (CIP) EA [$ 1,17000 4100 1§ 47,970.00 42 $ 49,140.00 1.00 $ 1,170.00
46 |Trunk Line Utility Crossings EA |$ 300.00 1200 1§ 3,600.00 106 $ 31,800.00 94.00 § 28,200.00
47 _ {Service Utility Crossings EA |3 500.60 4200 1§ 21,000.60 74 3 37,0600.00 32.00 $ _ 16,000.00
Additional Traffic Control Costs Due to 24 Additional Working
27XX_jDays Being Added to the Contract LS 1 3 17,622.08 1 $ 1762208
36X __{Drop Inlet, Type C, Double EA | $ 4,377.56 1 $ 4377.56
92¢ _{Flowable Fill (Per NMDOT SPEC. 516) cYy 1 $ 129.00 1 3 129.00
Remove and Replace 18" Storm Drain Stub-Outs At Manholes
113X {No. 14 and 15 Due to Waterline Conflicts p LS 1 $ 1,118.34 1 $ 1,11834
TOTALS $ 302,830.00 $  382,830.78 $  80,050.79
NMGRT @6.625% $ 20,062.49 NMGRT @6.625% $ 5,303.36
Total Previous Change Orders Items Added Total Change Order No. 4
$322,892.49 $  85354.15

Total Contract Amount To Date for PO#121459 W/NMGRT
$322,892.49

New Items to be Added to the Contract for PO# 955468 - AGUA FRIA WATER ASSOCIATION

Original Original Contract —

New Contract |Net Quantity] Change Order

Item No. Short Description Unit | Unit Price gz::‘r:tc; — ((;.:::::; Amount Change —
3/4" Connection with Service Saddle Corp Stop, Meter Box
w/Lid, Meter Yoke, Angle Valve, and 3/4" Cooper Including 5 $6,110.35
79a | Service Stub Out, CIP EA $1,383.83 4 $ 5,535.32 -1, 3 (1,383.83)

3/4" Double Service Connection with Service Saddle, Corp : :
79b  [Stop, Meter Box w/Lid, Angle Valve, Meter Yoke, and 3/4" EA $2,194.80 1 $2,191.62 0 $ - 0 $ -
cooper Including Service Stub Out, CIP

4" C-900 PVC Stub Out w/ 4" Gate Valve, 12" Bell Harness, 3
79 |12"x12"x4" Tee, Restraint Joints, Valve Box, Concrete Collar | EA $2,271.32 1 $2,620.06 0 3 B 0 3 &

and Cap, CIP

794 {4" C-500 PVC Stub Out w/ 4" Gate Valve, 12" Solid Sleeve, 18 $3,727.40 1 3 3,727.40 1 $ 3,727.40
TOTALS - $ 10,922.03 $ 9,262.72 3 2,343.57
NMGRT @6.625% § 723.58 NMGRT @6.625% 3 155.26

Total Previous Change Orders Items Added s 11,645.61 Total Change Order No. 4 $ 2,498.83

Teotal Contract Amount To Date For PO #955468 W/NMGRT g 303,672.30
New Items to be Added to the Contract for PO# 121458 - SANTA FE PUBLIC SCHOOLS
Hem . Short Descripton ot | nicPrice | Coprne | O Contrac Comrnct | N Contact et Quanty| e Orde
Quantity Quantity

oo |Material Testing AL ls  31a40] 1ooo $314.40 0o s - o s s

33 |18" Culvert Pipe, Incl. Trench, Backfill & Compaction LF | § 26.00 12 $312.00; 0 $ - 0 $ -

113X {18" HDPE Culvert Cap EA | $ 205.67 1 $205.67 0 3 - 0 $ -
66 |6" Gate Valve, CIP EA $1.020.00] ! $1,020.00] -1 $ (1,020.00) -1 3 (1,020.00)

77__|Pressure Connection, All Sizes, CIP EA $2,740.00 2 $5,480.00: Y] $ - 0 3 -

80X |Flush Hydrant Up Grade EA 1§ 780.00 1 $780.00 0 3 - 0 b =

THX 16" C-900 PYC Waterline Stub-Out & Cap LF $39.95 20 $759.00] 0 $ - a $ i
TOTALS $8,911.07 $  (1,020.00) S (1,020.00)
NMGRT @6.625% $ 50036 NMGRT @6.625% $ (67.58),
Total Previous Change Orders tems Added $ 9,501.43 Total Change Order No. 4 s (1,087.58)

Total Contract Amount To Date for PO#121458 W/NMGRT s 9,501.43
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Bohannan Huston, Inc. Star Paving Co. Santa Fe County
7500 Jefferson St. NE P.O. Box 12333 . 102 Grant Avenue o P.O. Box 276
Albuguerque, NM 87109 Albuquerque, NM 87195 Santa Fe, NM 87504-027¢
CHANGE ORDER No. 4

Agua Fria Street, Sanitary Sewer, Drainage and Repaving Project Phase 111

Original Contract Value W/O NMGRT $ 1,879,794.00
Original Contract Value W/NMGRT $ 2,004,854.20
Net Increase (Decrease) from previous Change Orders (No. I to 3) $75,636.600
Contract Price with Previous Approved Change Orders W/O NMGRT $ 1,955,480.60
Contract Price with Previous Approved Change Orders WNMGRT $2,080,540.80
Net Increase (Decrease) of this Change Order W/O NMGRT $56,047.15
Net Increase (Decrease) of this Change Order W/NMGRT $59,760.28
New Contract Amount W/O NMGRT $2,011,527.75
New Contract Amount WNMGRT $ 2,140,301.08
Time Adjustments:
Short Description Substantial Completion Days Added with This Final Completion Days Added with
25 additional working days were requested due fo the over run of Utility Crossing at 238% over bid 55 0
quantity including both SF County and Agua Fria Water Association Utility crossings
3 additional working days for delays associated with storm drain outlet conflicts wiwaterlines 3 0
1 additional work days for the 4" SAS Lateral added at Vereda San Antonio. 1 0
1 additional werk day for the 4" water stub-out at Vereda Antonio 1 30
TOTAL Calendar Days Added 30 30
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